

AGENCYOS

PHASE 3 - PM AGENT

Responsibilities, Client Communication, Design Review Coordination, Admin Visibility & Implementation Specification

PRIMARY CLIENT-FACING COORDINATION OWNER FOR UI THEME + COLOR FINALIZATION

Status	LOCKED PHASE 3 PM RESPONSIBILITY BASELINE
Phase	Phase 3 - UI Theme + Color Combination Finalization
Primary Role	Client communication, design-option sharing, feedback/confirmation capture, coordination
Works With	Figma Designer Agent • Internal Design Reviewer • Admin • Orchestrator/Coordination
Canonical Design Source	Figma
Final PM Outcome	Client-approved theme + color + confirmation evidence + Phase 4 handoff readiness

This document is implementation-ready and aligned with the locked Phase 3 master flow. It defines exactly what the PM Agent owns, what it must never do, how it coordinates internal review/Admin/client loops, and how all activity appears in the Admin Panel.

1. PM Agent Mission in Phase 3

The Phase 3 PM Agent is the single client-facing operational bridge for UI finalization. It translates backend design progress into simple client communication, shares only approved design options, captures client selection/change requests, and ensures final confirmation is recorded before Phase 4 begins.

Core boundary: PM coordinates and communicates. PM does not design the UI, perform internal design QA, approve on behalf of Admin, or silently change scope.

The client should experience one clean flow: AgencyOS prepares design options internally, Admin approves them, PM shares them, client selects or requests changes, and PM carries that feedback back into the controlled design workflow.

2. Phase 3 Start Condition

- ☐ Phase 2 is complete.
- ☐ Official project kickoff already occurred.
- ☐ Accepted scope and requirements are available.
- ☐ Project Planning Agent output is available in project context.
- ☐ PM Agent is assigned to the project.
- ☐ Phase 3 workflow is not already active for the same version/idempotency key.
- ☐ Design context from prior phases can be reused without asking the client to repeat confirmed information.

3. PM Agent Inputs

- ☐ Approved scope and requirements.
- ☐ Finalized/working screen list and screen-content baseline generated in Phase 3 workflow.
- ☐ Project Planning Agent operational blueprint.
- ☐ Client brand assets and confirmed preferences.
- ☐ Prior client references and decisions.
- ☐ Figma theme options and color combinations after internal review/Admin approval.
- ☐ Admin decision status.
- ☐ Revision count/history.
- ☐ Client messages/feedback/confirmation evidence.
- ☐ Phase 3 state and readiness data.

4. Primary PM Responsibilities

4.1 Phase 3 announcement

- ☐ After Phase 2 completes, send a short client-facing message that UI Finalization has started.
- ☐ Do not expose internal AI/model/provider details.
- ☐ Record message delivery/evidence and trigger/confirm the Phase 3 workflow state.

4.2 Context reuse and client clarity

- ☐ Use existing Phase 1/2/project-plan context before asking the client anything.
- ☐ Only request genuinely missing or conflicting design information.
- ☐ Do not re-ask confirmed brand/theme/reference preferences unnecessarily.
- ☐ Keep client communication simple and non-technical.

4.3 Coordinate screen-definition clarifications

- ☐ If the backend/Figma Designer identifies ambiguity in a screen or content requirement, receive a structured clarification request.
- ☐ Translate it into a concise client question.
- ☐ Store the client's answer as structured evidence.
- ☐ Return the answer to the appropriate design workflow.
- ☐ Do not invent missing screen functionality.

4.4 Share only approved design options

- ☐ Wait until internal design review passes.
- ☐ Wait until Admin approves the design options.
- ☐ Share only the Admin-approved theme/color options with the client.
- ☐ Record exactly which options/versions were shared and when.
- ☐ Do not send drafts or rejected options to the client.

4.5 Collect client selection

- ☐ Ask client to select the preferred UI theme and color direction.
- ☐ Allow the client to share their own reference/theme/color preference.
- ☐ Capture selected option IDs, comments, reference attachments and source message evidence.
- ☐ Do not treat ambiguous feedback as final approval.

4.6 Manage client change requests

- ☐ Record exact requested changes.
- ☐ Identify whether feedback is a design revision or appears to be new scope/functionality.
- ☐ Route genuine design revision to Designer workflow.
- ☐ Route new/out-of-scope requirement to the appropriate scope/change process rather than silently adding it.
- ☐ Track client revision count.

4.7 Revision communication loop

- ☐ After Designer revision + internal review + Admin approval, re-share the approved revision with client.
- ☐ Clearly tell the client that the requested updates are ready.
- ☐ Ask the client to review carefully and identify anything else that must change.
- ☐ Repeat within the locked approximately 2-3 client revision limit.

4.8 Revision-limit escalation

- ☐ When configured revision limit is reached/exceeded, do not continue an endless generation loop.
- ☐ Create human escalation with revision history, client requests and current state.

- ☐ Wait for governed decision on continuation/scope/commercial handling.

4.9 Final confirmation

- ☐ Obtain explicit client confirmation of the selected theme + color combination.
- ☐ Store confirmation evidence, selected option IDs and Figma version.
- ☐ Ensure final selection is locked in backend state.
- ☐ Do not rely on an informal assumption that the client 'seems okay'.

4.10 Phase 3 completion and handoff

- ☐ Verify final confirmation exists and required Phase 3 outputs are ready.
- ☐ Trigger/record Phase 3 completion according to workflow policy.
- ☐ Ensure Phase 4 receives the locked screen baseline, selected theme, color combination, Figma references and approval evidence.
- ☐ Client should not need to reselect the visual direction in Phase 4.

5. What PM Agent Must NOT Do

- ☐ Must not create Figma designs itself as the responsible design role.
- ☐ Must not bypass the Figma Designer Agent.
- ☐ Must not perform the internal design review on behalf of the reviewer.
- ☐ Must not mark Admin approval without Admin action/evidence.
- ☐ Must not share unapproved draft designs with the client.
- ☐ Must not silently alter screen list or approved functional scope.
- ☐ Must not convert new functionality into a normal design revision.
- ☐ Must not exceed the configured client revision policy automatically.
- ☐ Must not overwrite old design versions/history.
- ☐ Must not expose internal AI model/provider/API details to the client.
- ☐ Must not promise that a design change is complete before backend status confirms it.
- ☐ Must not mark final client approval without explicit evidence.
- ☐ Must not start Phase 4 before Phase 3 completion gate passes.

6. Detailed PM Workflow

PM3-01 Receive Phase 3 Start

- ☐ Consume Phase2Completed/Phase3Started.
- ☐ Validate project/context references.
- ☐ Load latest project plan and design context.

PM3-02 Announce UI Finalization

- ☐ Send configured short client message.
- ☐ Record delivery evidence.
- ☐ Do not overload the client with internal workflow details.

PM3-03 Monitor Screen Baseline

- ☐ Track screen-list/content finalization.
- ☐ Handle only client clarifications routed to PM.
- ☐ Do not independently design the screen structure.

PM3-04 Wait for Internal + Admin Approval

- ☐ Do not share theme options until InternalDesignPassed and AdminDesignApproved are both true.
- ☐ Surface blockers in Admin Panel.

PM3-05 Share Approved Options

- ☐ Send approved theme/color options in official project communication channel.
- ☐ Include clear labels/references so client selection can be mapped back to exact option IDs.
- ☐ Record shared-option snapshot.

PM3-06 Collect Client Decision

- ☐ Capture SELECT / CHANGE REQUEST / CLIENT REFERENCE.
- ☐ Normalize free-form response into structured design-decision record.
- ☐ Preserve original message/evidence.

PM3-07 Route Changes

- ☐ If design revision: create structured revision request.
- ☐ If scope change: route to scope/change workflow.

- ☐ Do not mix the two.

PM3-08 Re-share Revised Design

- ☐ Wait for Designer → Internal Review → Admin approval.
- ☐ Share approved revision.
- ☐ Increment and display client revision count.

PM3-09 Final Confirmation

- ☐ Obtain explicit final confirmation.
- ☐ Link confirmation to selected theme ID, color ID and Figma version.
- ☐ Lock client decision.

PM3-10 Complete Phase 3

- ☐ Validate handoff readiness.
- ☐ Record Phase3Completed / Phase4Ready.
- ☐ Preserve all history in Admin Panel.

7. Internal Review + Admin + Client Gate Order

FIGMA DESIGNER → INTERNAL REVIEW → ADMIN REVIEW → PM → CLIENT

This order is mandatory. PM is not allowed to collapse or skip gates merely to speed up communication.

Stage	Owner	PM responsibility
Design creation	Figma Designer Agent	Monitor status only
Internal review	Internal Design Reviewer	Wait; handle clarification if routed
Admin review	Admin	Wait for CONFIRM/EDIT
Client share	PM	Share only Admin-approved option/version
Client feedback	Client via PM	Capture, structure and route
Final confirmation	Client via PM	Store explicit confirmation evidence

8. Admin EDIT Loop

- ☐ Admin EDIT decision must include structured reason/comments.
- ☐ PM does not directly edit the design.
- ☐ Designer revises.
- ☐ Internal review runs again.
- ☐ Admin reviews again.
- ☐ Only after Admin approval may PM share the revised option with the client.
- ☐ All versions and decisions remain visible in Admin Panel.

9. Client Revision Loop

CLIENT CHANGE REQUEST → PM CAPTURES REQUEST → DESIGNER REVISION → INTERNAL REVIEW → ADMIN REVIEW → PM RE-SHARE → CLIENT REVIEW

- ☐ Revision origin is marked CLIENT.
- ☐ Revision count is incremented only for client-requested rounds.
- ☐ Approximately 2-3 client revision rounds are allowed under the locked flow.
- ☐ After each revision PM asks client to check the updated design carefully.
- ☐ Beyond allowed rounds, PM triggers escalation instead of endless design generation.

10. PM Client Communication Rules

- ☐ Use simple English/Hinglish-ready configurable templates.
- ☐ Keep messages short and action-oriented.
- ☐ Tell the client exactly what needs to be reviewed or selected.
- ☐ Never mention internal AI provider/model/API routing.
- ☐ Do not expose raw internal prompts/reasoning.
- ☐ Do not claim a revision is ready before approved backend state.
- ☐ Do not present rejected/internal-only designs.
- ☐ Do not create pressure; request clear selection/feedback.
- ☐ Use actual backend state for progress updates.
- ☐ Preserve official communication evidence.

11. Recommended Client Message Templates

Phase 3 start: “Your project setup is complete. We are now starting the UI finalization stage. We will prepare UI theme and color options for your review.”

Theme review: “We have prepared the UI options for your project. Please review them carefully and let us know which theme and color direction you prefer. You can also share a reference if you have one.”

Revision ready: “We have updated the design based on your feedback. Please check the revised option carefully and let us know if anything else needs to be changed.”

Final confirmation: “Please confirm the selected UI theme and color combination so we can proceed with the complete UI design in the next stage.”

Templates must remain configurable; these are examples, not hard-coded mandatory wording.

12. Client Decision Classification

Client response	Structured classification	Next action
Selects option	CLIENT_SELECTED	Validate exact theme/color IDs
Requests visual change	DESIGN_CHANGE_REQUEST	Create revision request
Shares own reference	CLIENT_REFERENCE	Attach reference → Designer review
Asks for new feature	POSSIBLE_SCOPE_CHANGE	Route scope/change process
Response unclear	CLARIFICATION_REQUIRED	PM asks precise follow-up
Confirms final	FINAL_CONFIRMED	Lock selection and prepare Phase 4 handoff

13. Admin Panel - PM Visibility & Controls

The PM must operate from the same project history visible to Admin. Phase 3 communication cannot live only inside chat history.

Admin Panel surface	PM-relevant data/control
Phase 3 Overview	Current state, owner, blockers, revision count
Screen Baseline	Finalized screen list/content for communication context
Theme Options	Exact options + version + Figma refs + review/admin status
Color Options	Exact palettes linked to theme
Client Share History	What PM sent, when, channel, version
Client Feedback	Original evidence + structured decision
Revision Timeline	Client/Admin origin, requested changes, version
Final Selection	Theme ID + color ID + Figma version + confirmation
Project Plan	Operational blueprint/context from Project Planning Agent
Phase 4 Handoff	Readiness and payload status

Locked AgencyOS principle: all important phase activities, history, outputs and decisions must be visible in the Admin Panel, including which samples were sent to the client and what the client finalized.

14. PM Data/Evidence Contract

- ☐ project_id
- ☐ phase3_workspace_id
- ☐ communication_id
- ☐ channel
- ☐ message/template version
- ☐ shared theme_option_ids
- ☐ shared color_option_ids
- ☐ shared Figma/preview version references
- ☐ delivery status/timestamp
- ☐ client response source evidence
- ☐ structured decision type
- ☐ selected option IDs
- ☐ revision request ID
- ☐ revision count
- ☐ final confirmation evidence
- ☐ phase completion/handoff reference

15. PM State Model

ASSIGNED → PHASE3_ANNOUNCED → WAITING_DESIGN → WAITING_INTERNAL_REVIEW → WAITING_ADMIN → CLIENT_REVIEW → WAITING_CLIENT / REVISION_COORDINATION → FINAL_CONFIRMATION → PHASE3_COMPLETE

PM may move between waiting states multiple times. Waiting is not failure; every wait must show owner, reason, next action and timestamp.

16. Events PM Must Produce / Consume

Event	Direction	PM behavior
Phase3Started	Consume	Announce Phase 3/start communication
ScreenClarificationRequired	Consume	Ask client only if needed
InternalDesignPassed	Consume	Wait for Admin approval
AdminDesignApproved	Consume	Prepare/share client options
AdminDesignEditRequested	Consume	Do not share; wait for revision
DesignOptionsSharedToClient	Produce	Store exact shared snapshot/evidence
ClientDesignChangeRequested	Produce	Create structured revision
ClientReferenceReceived	Produce	Attach and route to design workflow
ClientDesignSelected	Produce	Store selected option
ClientFinalDesignConfirmed	Produce	Lock explicit confirmation evidence
Phase3Completed	Produce/consume policy	Complete PM Phase 3 tasks
Phase4Ready	Consume/produce per architecture	Hold off readiness

17. Cost-Control Responsibilities of PM

- ☐ Do not request unnecessary additional design options once 2-3 meaningful options exist.
- ☐ Do not trigger regeneration merely because the same message/job was retried.
- ☐ Reuse previously shared approved assets/links when unchanged.
- ☐ Do not send client feedback to multiple design agents for duplicate independent work.
- ☐ Bundle related client feedback into a structured revision request where appropriate.
- ☐ Track revision count so endless changes do not create uncontrolled design/API cost.
- ☐ Use existing project context instead of repeatedly asking/reprocessing the same information.
- ☐ Surface abnormal repeated generation/revision patterns to Admin.

18. Scope Protection

- ☐ PM distinguishes visual revision from new functionality.
- ☐ New screen/feature not present in approved scope is flagged.
- ☐ Out-of-scope request is not silently passed to Designer as normal feedback.
- ☐ Client can still explain the request; PM records it accurately.
- ☐ Appropriate requirement/scope/change workflow decides commercial and delivery treatment.
- ☐ Existing Phase 3 finalization continues only according to governed decision.

19. Security, Permissions & Governance

- ☐ PM can read project-scoped approved design/context information.
- ☐ PM can create client communication and feedback records.
- ☐ PM cannot perform Admin approval action.
- ☐ PM cannot alter reviewer result.
- ☐ PM cannot silently change locked selected design.
- ☐ PM cannot access other client/project data.
- ☐ Client attachments/references follow project-scoped secure storage.
- ☐ Figma/provider secrets are not exposed to PM chat/client messages.
- ☐ All PM state-changing actions are audited.

20. Failure & Exception Handling

Scenario	PM behavior
Phase 2 handoff incomplete	Do not announce/advance; surface blocker
Design clarification needed	Ask concise client question; store answer
Internal review failed	Do not share; wait for Designer revision
Admin edit requested	Do not share; track internal revision
Client no response	WAITING_CLIENT + policy-based follow-up
Client feedback ambiguous	Clarify before routing
Client asks new feature	Route scope/change process
Revision limit reached	Escalate to human decision
Shared link/file fails	Retry communication safely; preserve same version
Duplicate message/job	Do not create new revision/share record unnecessarily
Client says final but option unclear	Ask exact confirmation
Phase 4 attempted early	Block until final confirmation + Phase 3 completion

21. Implementation Plan - PM Agent Phase 3

PM3-I01 Existing Code Discovery

- ☐ Locate PM framework, Phase 2 handoff, project state, Figma/design workflow, Admin approvals, communication adapters, project history, events/jobs and audit.
- ☐ Create requirement-to-code traceability matrix.

PM3-I02 PM Phase 3 Domain Contract

- ☐ Define PM Phase 3 state, client design decision types, share records, revision coordination records and final confirmation evidence.
- ☐ Add idempotency and transition guards.

PM3-I03 Context Loader

- ☐ Load approved scope/project plan/design context.
- ☐ Prevent repetitive client questions.

PM3-I04 Phase 3 Announcement

- ☐ Implement configurable start template, delivery tracking and evidence.

PM3-I05 Clarification Coordination

- ☐ Consume screen/design clarification events.
- ☐ Create client question/response mapping.

PM3-I06 Admin-Approved Share Gate

- ☐ Implement deterministic check requiring internal pass + Admin approval before PM share.
- ☐ Block drafts/rejected versions.

PM3-I07 Client Decision Intake

- ☐ Parse/store SELECT, DESIGN CHANGE, REFERENCE, POSSIBLE SCOPE CHANGE, FINAL CONFIRMATION.
- ☐ Preserve raw source evidence.

PM3-I08 Revision Coordination

- ☐ Create structured client revision request.
- ☐ Track origin/count/version.
- ☐ Wait Designer → review → Admin before re-share.

PM3-I09 Revision Limit & Escalation

- ☐ Implement approximately 2-3 client revision policy as configurable workflow rule.
- ☐ Create human escalation beyond limit.

PM3-I10 Final Lock & Handoff

- ☐ Link selected theme/color/Figma version to final confirmation.
- ☐ Trigger Phase 3 completion readiness and Phase 4 handoff.

PM3-I11 Admin History Integration

- ☐ Ensure all PM shares, feedback, decisions and confirmation are visible chronologically in project Admin workspace.

PM3-I12 Cost/Idempotency Controls

- ☐ Prevent duplicate communication/revision/generation triggers.
- ☐ Reuse unchanged artifact references.

PM3-I13 QA/Observability/Security

- ☐ Add logs, audit, RBAC, tenant isolation, retries and PM workflow dashboards.
- ☐ Run full negative and E2E coverage.

22. Suggested Service/API Boundaries

Use existing repository conventions if equivalent services already exist.

Capability	Example contract
Announce Phase 3	announcePhase3Start(projectId)
Get PM design context	getPMPhase3Context(projectId)
Record client share	recordDesignShare(projectId, optionIds, evidence)
Record client response	recordClientDesignResponse(projectId, payload)
Create revision	createClientDesignRevision(projectId, version, request)
Record client reference	attachClientDesignReference(projectId, fileRef, note)
Escalate revision limit	escalateDesignRevisionLimit(projectId)
Confirm final selection	recordFinalDesignConfirmation(projectId, themeld, colorId, figmaVersion, evidence)
Evaluate PM completion	evaluatePhase3PMReadiness(projectId)
Complete PM handoff	completePhase3PMHandoff(projectId)

23. QA Test Matrix

Area	Required tests
Phase start	Valid Phase2 completion; duplicate event; incomplete context
Announcement	Correct message; delivery evidence; no duplicate
Context reuse	Known data reused; only missing ambiguity asked
Share gate	Cannot share before internal + Admin approval
Option mapping	Shared option IDs/version exactly match approved artifact
Client select	Exact selection captured
Client change	Revision created with source/evidence
Client reference	Attachment linked and routed
Scope change	New feature classified and routed, not normal revision
Revision loop	Designer-review-Admin-client order enforced
Revision limit	2-3 configured limit + escalation
Final confirmation	Explicit evidence required; exact theme/color/Figma version
Phase 4 gate	Blocked before completion; opens after valid final confirmation
Admin history	Every share/feedback/revision/final decision visible
Cost/idempotency	Retries do not duplicate share/revision
Security	RBAC, project isolation, unauthorized approval blocked
Recovery	Communication failure, event replay, worker retry

24. Definition of Done - Phase 3 PM Agent

- ☐ PM starts only from valid Phase 3 entry.
- ☐ PM announces UI Finalization to client.

- ☐ PM reuses existing context before asking questions.
- ☐ PM handles genuine clarifications without inventing requirements.
- ☐ PM cannot share design before internal review + Admin approval.
- ☐ Exact design options sent to client are stored in history.
- ☐ Client selection/change/reference is captured structurally.
- ☐ Design revisions follow Designer → Internal Review → Admin → PM → Client.
- ☐ Client revision count and limit are enforced.
- ☐ New scope is not silently treated as design feedback.
- ☐ Explicit final theme/color confirmation is stored with Figma version.
- ☐ Phase 4 cannot start before valid Phase 3 completion.
- ☐ All PM Phase 3 actions/history are visible in Admin Panel.
- ☐ Duplicate/retry behavior is idempotent.
- ☐ Permissions, audit, isolation and recovery tests pass.
- ☐ No unresolved P0/P1 PM Phase 3 defects remain.

25. Master PM Agent Checklist

A. Start & Context

- ☐ Phase3Started consumed.
- ☐ Project/PM validated.
- ☐ Project plan loaded.
- ☐ Approved scope loaded.
- ☐ Design context loaded.
- ☐ No-repeat client logic.

B. Announcement

- ☐ Start message configured.
- ☐ Sent.
- ☐ Delivery stored.
- ☐ No internal AI details exposed.

C. Clarification

- ☐ Clarification event.
- ☐ Client question.
- ☐ Response evidence.
- ☐ Structured answer.
- ☐ Scope-change detection.

D. Design Share Gate

- ☐ Internal pass verified.
- ☐ Admin approval verified.
- ☐ Exact option IDs.
- ☐ Exact version.
- ☐ Client share evidence.

E. Client Decision

- ☐ Selection.
- ☐ Change request.
- ☐ Reference.
- ☐ Ambiguity handling.
- ☐ Final confirmation.

F. Revision

- ☐ Client origin.
- ☐ Revision record.
- ☐ Count.
- ☐ Designer handoff.
- ☐ Internal review wait.
- ☐ Admin wait.
- ☐ Re-share.
- ☐ Limit escalation.

G. Final Lock

- ☐ Theme ID.

- ☐ Color ID.
- ☐ Figma version.
- ☐ Confirmation evidence.
- ☐ Phase3 completion.
- ☐ Phase4 handoff.

H. Admin Panel

- ☐ Share history.
- ☐ Feedback history.
- ☐ Revision timeline.
- ☐ Final selection.
- ☐ Project plan visibility.
- ☐ Phase status.

I. Cost Control

- ☐ No duplicate shares.
- ☐ No duplicate revision triggers.
- ☐ Reuse links/assets.
- ☐ Revision cap.
- ☐ Abnormal usage visibility.

J. Quality

- ☐ Unit.
- ☐ Integration.
- ☐ E2E.
- ☐ Negative.
- ☐ Permissions.
- ☐ Isolation.
- ☐ Idempotency.
- ☐ Recovery.
- ☐ Audit.
- ☐ Phase4 gate.

26. Claude Code Execution Protocol

DISCOVER EXISTING PM/DESIGN WORKFLOW → MAP THIS PDF → REUSE CURRENT INFRASTRUCTURE → IMPLEMENT ONE PM GAP → TEST → VERIFY → UPDATE TRACEABILITY → NEXT GAP → FULL PHASE 3 E2E → ADMIN HISTORY VALIDATION → SECURITY/COST REVIEW → PRODUCTION READINESS

- ☐ Do not create a separate client Communication Agent.
- ☐ Do not let PM design UI or perform Admin approval.
- ☐ Do not allow client share before internal + Admin approval.
- ☐ Do not overwrite design/revision history.
- ☐ Do not turn new scope into a normal visual revision.
- ☐ Do not exceed revision policy automatically.
- ☐ Do not expose internal AI/provider details.
- ☐ Do not mark completion from code generation alone; require test/evidence.
- ☐ Final report must include changed files, migrations, events/APIs, tests, manual configuration, limitations and Phase 4 readiness.

27. Final Locked PM Agent Flow

PHASE 2 COMPLETE → PM ANNOUNCES UI FINALIZATION → LOAD EXISTING CONTEXT → HANDLE ONLY REQUIRED CLARIFICATIONS → WAIT FOR FIGMA DESIGNER + INTERNAL REVIEW + ADMIN APPROVAL → PM SHARES APPROVED THEME/COLOR OPTIONS → RECORD EXACT SHARED OPTIONS → CLIENT SELECTS / SHARES REFERENCE / REQUESTS CHANGE → PM CLASSIFIES RESPONSE → DESIGN REVISION OR SCOPE-CHANGE ROUTING → DESIGNER → INTERNAL REVIEW → ADMIN → PM RE-SHARE → MAX APPROX. 2-3 CLIENT REVISION ROUNDS → EXPLICIT CLIENT FINAL CONFIRMATION → LOCK THEME + COLOR + FIGMA VERSION → RECORD COMPLETE ADMIN HISTORY → PHASE 3 COMPLETE → PHASE 4 READY

Locked PM principle: PM is the communication and coordination bridge. It protects approval order, scope, revision limits, historical evidence and final client confirmation while the Figma Designer and reviewers own the actual design work.