

AGENCYOS

PHASE 3

UI Theme + Color Combination Finalization

MASTER BUSINESS FLOW + IMPLEMENTATION PLAN + MASTER CHECKLIST

Status	LOCKED PHASE 3 IMPLEMENTATION BASELINE
Entry	Phase 2 complete + official kickoff + approved project context
Primary Design Role	Figma Designer Agent
Primary Human Gates	Internal review → Admin approval → Client selection/confirmation
Primary Output	Client-approved UI theme + color combination + finalized screen/content baseline
Next Phase	Phase 4 - Full UI Design + UI Prototype
Cost Principle	Reuse first; avoid duplicate AI/design/API work; use one canonical design pipeline

This specification captures the locked Phase 3 flow and adds implementation, Admin Panel traceability, cost-control, QA, state, event, data and production-readiness requirements without changing the agreed business flow.

1. Phase 3 Purpose

Phase 3 is a focused design-direction phase. It does not create the complete final UI or functional product. Its purpose is to convert the approved project context into a locked visual direction that Phase 4 can use without re-deciding the theme and colors.

Final Phase 3 outcome: finalized screen list + screen-by-screen content baseline + client-approved UI theme + client-approved color combination + complete approval/history evidence.

2. Locked High-Level Flow

PHASE 2 COMPLETE → PM PHASE 3 ANNOUNCEMENT → LOAD APPROVED SCOPE/PROJECT PLAN → FINALIZE SCREEN LIST → FINALIZE SCREEN CONTENT → FIGMA DESIGNER CREATES 2-3 UI THEME DIRECTIONS → 2-3 COLOR COMBINATIONS PER DIRECTION AS APPLICABLE → INTERNAL REVIEW → ADMIN REVIEW → ADMIN CONFIRM/EDIT → CLIENT REVIEW → CLIENT SELECTS OR REQUESTS CHANGE → LIMITED REVISION LOOP → CLIENT FINAL CONFIRMATION → LOCK THEME + COLOR → PHASE 3 COMPLETE → PHASE 4 HANDOFF

3. Start Conditions

- ☐ Phase 2 is completed successfully.
- ☐ Official project kickoff has occurred.
- ☐ Accepted quotation and approved scope are available.
- ☐ Project Planning Agent output/operational blueprint is available in project context.
- ☐ Known requirements and Phase 1/2 decisions are loaded.
- ☐ PM Agent is assigned.
- ☐ Phase 3 has not already been started for the same project/version.
- ☐ Required project design context can be accessed without asking the client to repeat confirmed information.

4. Phase 3 Actors & Boundaries

Actor	Owns	Must not own
PM Agent	Client communication, Phase 3 announcement, sharing approved design directions, collection of client change requests, confirmation	Design tool selection, design tool change
Figma Designer Agent	UI theme directions, color combinations, visual samples, revision of Figma artifacts	Image generation, client approval
Internal Design Reviewer	Quality/consistency/requirements review before Admin	Client-facing approval
Admin (Human)	Internal approval or edit request before client sharing	Routine design generation
Client (Human)	Theme/color selection, references, change requests, final confirmation	Workflow state
Orchestrator/Coordination	Routing, state, tasks, versions, blockers, evidence, retries	Design decision by itself
Admin Panel	Visibility/history/control surface for all Phase 3 artifacts and decisions	Source of design truth; Figma remains canonical design artifact

5. Figma as Canonical Design Source

Locked design rule: the Figma artifact is the canonical source of truth for Phase 3 design direction and the Phase 4 handoff.

- ☐ Figma Designer Agent creates the actual design directions/samples in Figma or through an approved Figma-integrated workflow.
- ☐ Image generation may be used only when it materially helps inspiration/reference creation.
- ☐ Do not pay for separate image-generation work when the same useful result can be created directly/reused in Figma.
- ☐ Any generated inspiration image that affects the chosen design must be traceable to the final Figma direction.
- ☐ Phase 4 must consume the locked Figma direction rather than recreating the visual decision from scratch.

6. Cost-Control & Reuse Principle

AgencyOS must optimize for total useful project cost, not maximum model/API activity. The same design work should not be independently regenerated by multiple tools/agents unless a real review or quality need exists.

- ☐ Reuse Phase 1 requirements, Phase 2 onboarding data and Project Planning output.
- ☐ Reuse existing brand assets, design references and confirmed client preferences.
- ☐ Reuse approved components/design tokens where AgencyOS already has them.
- ☐ Generate only 2-3 meaningful design directions - not excessive variants.
- ☐ Use deterministic code/rules for orchestration, state, comparison metadata and storage; do not spend LLM tokens on deterministic tasks.
- ☐ Use lower-cost model/capability for simple classification/extraction where quality is sufficient.
- ☐ Use stronger model only for genuinely complex visual/design reasoning.
- ☐ Cache/reuse agent outputs where input/version has not changed.
- ☐ Do not regenerate Figma samples because of a job retry.
- ☐ Track AI/model/API usage by project, phase, agent and task where infrastructure supports it.

7. Step-by-Step Business Flow

7.1 PM Phase 3 Announcement

- ☐ After Phase 2 completion, PM posts a short client-facing message that the previous setup/kickoff stage is complete and UI Finalization is starting.
- ☐ Message stays simple; internal agent/model details are not exposed.
- ☐ Announcement event starts the backend Phase 3 workflow.

7.2 Load Existing Project Context

- ☐ Load accepted scope, requirements, project plan, client references, brand assets and confirmed preferences.
- ☐ Do not ask client to repeat confirmed data.
- ☐ Detect missing/conflicting design information and route only genuine clarifications through PM.

7.3 Finalize Complete Screen List

- ☐ Create/confirm the complete screen/page list required by approved scope.
- ☐ Map every screen to source requirement/scope.
- ☐ Do not silently add out-of-scope screens.
- ☐ Version the screen list.

7.4 Finalize Screen-by-Screen Content

- ☐ For every screen, define required sections/content/components/actions at the requirement level.
- ☐ This is a content/requirements baseline, not full final visual UI.
- ☐ Identify unresolved content dependencies.
- ☐ Store source references and version.

7.5 Generate 2-3 UI Theme Directions

- ☐ Figma Designer Agent creates 2-3 distinct, meaningful UI theme directions.
- ☐ Directions should reflect project type, approved scope, brand/reference context and usability.
- ☐ Do not create excessive variants purely to consume generation capacity.
- ☐ Store Figma links/node/file references, preview assets and version metadata.

7.6 Color Combination Options

- ☐ Prepare approximately 2-3 appropriate color combinations for design directions as applicable.
- ☐ Color options should remain coherent with the design direction and available brand constraints.
- ☐ Store token/palette metadata for later Phase 4 reuse.

7.7 Internal Design Review

- ☐ Internal reviewer checks requirement alignment, completeness, visual consistency, basic usability, theme distinction and presentation quality.
- ☐ Failed direction returns to Figma Designer for correction.
- ☐ Review evidence/status is recorded.

7.8 Admin Review

- ☐ Only internally reviewed options go to Admin.
- ☐ Admin receives preview, Figma reference, screen/context summary and review evidence.
- ☐ Admin chooses CONFIRM or EDIT.
- ☐ If EDIT: structured reason → Figma Designer → internal review → Admin again.

7.9 Client Review

- ☐ Only Admin-approved options are shared by PM with client.
- ☐ PM asks client to choose preferred theme/color or share their own reference/theme/color preference.
- ☐ All samples actually sent to client are recorded in Admin Panel history.

7.10 Client Change Loop

- ☐ If client requests changes, record the exact request and source message/evidence.
- ☐ Accepted design request goes to Figma Designer.
- ☐ Revised output receives internal review and Admin review before being shared again.
- ☐ Mark revision as originating from client feedback.
- ☐ Repeat only within the configured limited revision policy, approximately 2-3 iterations.
- ☐ Beyond the limit, escalate for human/scope/commercial decision rather than endless regeneration.

7.11 Final Client Confirmation

- ☐ Client selects/confirms final theme and color combination.
- ☐ Store client confirmation evidence, selected option IDs, Figma version and timestamp.
- ☐ Lock the visual direction for Phase 4.

7.12 Phase 3 Completion

- ☐ Validate screen list, screen-content baseline, selected theme, selected colors and approval evidence.
- ☐ Mark Phase 3 COMPLETED.
- ☐ Emit structured Phase3Completed / Phase4Ready handoff.

8. Admin Panel - Mandatory Phase 3 Visibility

Locked AgencyOS-wide principle: important work, decisions, outputs and history from every phase must be visible from the Admin Panel. Phase 3 is not an exception.

Admin must be able to inspect not only the final selected UI, but the complete decision trail.

Admin Panel area	Required visibility
Phase 3 Overview	Current state, owner, blockers, timestamps, progress
Project Plan	Project Planning Agent blueprint relevant to this project
Screen List	All finalized screens, source requirement, status, version
Screen Content	Screen-by-screen content/requirement baseline
Theme Options	Every theme option generated and its Figma/preview reference
Color Options	Every palette/combination and linked theme
Internal Review	Reviewer result, comments, timestamps
Admin Decisions	CONFIRM/EDIT history and reasons
Client Shares	Exactly which samples/options were sent and when
Client Feedback	Selection, change request, references, source evidence
Revision History	V1/V2/V3..., origin, changes, reviewer/admin/client status
Final Selection	Chosen theme + color + Figma version + client confirmation
Phase Handoff	Phase 4-ready package and completion evidence
Cost/Usage	Design/model/API usage where available for cost monitoring

Historical data must be preserved. Editing the current state must not destroy the previous decision/version trail.

9. Project Planning Visibility in Admin Panel

- ☐ Project Planning Agent's operational blueprint must remain visible from the project Admin workspace.
- ☐ Phase 3 should consume the relevant project-plan context rather than duplicate it.
- ☐ Admin can inspect deliverables, applicable phases, dependencies, timeline shell, risks/blockers and readiness information.
- ☐ Phase 3 design decisions should link back to relevant scope/deliverable references.
- ☐ Plan updates and Phase 3 design updates must remain independently versioned.

10. Suggested Phase 3 Admin UI

View	Core controls/information
Overview	State, PM, Designer, Reviewer, blockers, revision count, final selection
Screens	List, content baseline, source, version, missing items
Theme Studio	Theme cards, Figma link, preview, version, review status
Color Studio	Palette cards/tokens, linked theme, status
Internal Review Queue	PASS / CHANGES REQUIRED + comments
Admin Approval Queue	CONFIRM / EDIT + reason
Client Review History	Sent options, WhatsApp evidence, client reply
Revision Timeline	Chronological design and approval trail
Final Direction	Locked theme, palette, Figma version, confirmation
Phase 4 Handoff	Validated handoff payload + readiness
Usage/Cost	Calls/tokens/generation count/cost if supported

11. Theme Option Data Contract

- ☐ theme_option_id
- ☐ project_id
- ☐ phase3_version
- ☐ name/title
- ☐ description
- ☐ design_direction_metadata
- ☐ figma_file_reference
- ☐ figma_node/page reference where applicable
- ☐ preview_asset_refs
- ☐ linked_color_option_ids
- ☐ source_context_version
- ☐ generation/revision origin
- ☐ internal_review_status
- ☐ admin_status
- ☐ client_status
- ☐ created_at / updated_at

12. Color Option Data Contract

- ☐ color_option_id
- ☐ theme_option_id
- ☐ name
- ☐ primary/secondary/accent/background/surface/text token metadata as applicable
- ☐ brand/reference source
- ☐ preview reference
- ☐ version
- ☐ review/admin/client status
- ☐ created_at / updated_at

13. Screen Definition Contract

Field	Purpose
screen_id	Stable project-specific screen identifier
name	Screen/page name
scope_reference	Approved requirement/quotation reference
description	Purpose of screen
required_sections	Screen content baseline
key_actions	Expected user actions at requirement level
dependencies	Other screens/data/client inputs
status	DRAFT / REVIEW / FINALIZED / BLOCKED
version	Historical traceability
evidence	Requirement/source references

14. State Machines

Phase 3

NOT_STARTED → CONTEXT_LOADING → SCREEN_DEFINITION → THEME_GENERATION → INTERNAL_REVIEW → ADMIN_REVIEW → CLIENT_REVIEW → REVISION (if required) → FINAL_CONFIRMATION → LOCKED → COMPLETED

Theme Option

DRAFT → INTERNAL_REVIEW → CHANGES_REQUIRED / INTERNAL_PASS → ADMIN_REVIEW → ADMIN_EDIT / ADMIN_APPROVED → CLIENT_SHARED → CLIENT_CHANGE / CLIENT_SELECTED → LOCKED

Screen Definition

DRAFT → REVIEW → FINALIZED | BLOCKED

15. Events & Automations

Event	Producer	Consumer	Action
Phase2Completed	Phase 2	Orchestrator/PM	Evaluate/start Phase 3
Phase3Started	Orchestrator	PM/Design workflow	Initialize state
ScreenListDrafted	Definition workflow	Review/Designer	Persist/version
ScreenListFinalized	Workflow	Designer	Open theme generation
ThemeOptionsGenerated	Figma Designer	Internal Review	Review options
InternalDesignPassed	Reviewer	Admin	Create Admin approval task
AdminDesignEditRequested	Admin	Designer	Revision
AdminDesignApproved	Admin	PM	Prepare client share
DesignOptionsSharedToClient	PM	Coordination	Track evidence
ClientDesignChangeRequested	PM/client	Designer	Revision loop
ClientDesignSelected	PM/client	Workflow	Lock selection
Phase3Completed	Workflow	Phase 4	Structured handoff
Phase4Ready	Coordination	Phase 4	Start eligibility

16. Revision & Approval Rules

- ☐ Internal review happens before Admin review.
- ☐ Admin approval happens before client receives an option.
- ☐ Admin EDIT always returns to Designer and then internal review before Admin again.
- ☐ Client-requested revision returns to Designer, then internal review, then Admin review, then PM/client.
- ☐ Client revision loop is limited to approximately 2-3 iterations under the locked business rule.
- ☐ Revision counter and origin must be visible.
- ☐ Beyond allowed iterations, create human escalation rather than automatically continuing.
- ☐ Final selection cannot be overwritten silently; a later change creates a new version/change process.

17. Scope Protection

- ☐ Every screen/theme direction must trace to approved project context.
- ☐ New client-requested functionality is not automatically a design revision.
- ☐ If feedback implies new scope, route to the appropriate requirement/scope/change workflow.
- ☐ Do not let Figma Designer invent functional requirements to make a screen look complete.
- ☐ Record design assumptions separately from approved requirements.
- ☐ Phase 3 does not perform full UI production or prototype coding.

18. Cost Governance Implementation

Cost risk	Control
Same visual regenerated repeatedly	Hash/version input; reuse existing artifact if unchanged
Too many theme options	Hard/default policy of 2-3 meaningful directions
Multiple agents doing same design	Single Figma Designer ownership + review agents only
Expensive model used for simple task	Route by complexity/capability
Retry causes new AI call	Idempotent job + artifact reuse
Image generation + Figma duplicate work	Use image generation only when it adds real value
Repeated context tokens	Use structured project context/version references
Untracked API spend	Phase/project/agent/task usage telemetry
Client endless revisions	Revision limit + escalation

19. Minimum Data Model

Entity	Minimum fields
Phase3Workspace	project, status, PM, designer, reviewer, revision count, current version
ScreenDefinition	screen contract fields + source/version/status
ThemeOption	Figma/preview refs, metadata, version, statuses
ColorOption	palette/tokens, linked theme, version/status
DesignReview	artifact/version, reviewer, result, comments, evidence, timestamp
AdminDesignDecision	artifact/version, confirm/edit, reason, admin, timestamp
ClientDesignDecision	shared options, selected option, feedback, evidence, timestamp
DesignRevision	from/to version, origin, requested changes, status
Phase3Handoff	locked screens/theme/colors/Figma refs/approval evidence
UsageRecord	project/phase/agent/task/provider/model/tokens/calls/cost if available
AuditEvent	actor, action, entity/version, before/after, evidence, timestamp

20. Figma Integration Requirements

- ☐ Inspect existing Figma integration/provider capability before building.
- ☐ Use official/supported integration method available to the system.
- ☐ Store stable file/page/node references instead of only screenshots.
- ☐ Store preview assets for Admin/client convenience.
- ☐ Do not expose sensitive Figma credentials in project data.
- ☐ Use idempotency/versioning for design-generation jobs.
- ☐ Preserve final selected Figma version for Phase 4.
- ☐ If fully automated Figma creation is not supported by the chosen integration, expose the exact manual/assisted step instead of faking success.

21. Security, Permissions & Audit

- ☐ Only authorized Admin can perform Admin approval/edit decisions.
- ☐ Client selection is tied to verified project communication/evidence.
- ☐ Design artifacts are project/tenant isolated.
- ☐ Figma/provider credentials are stored securely.
- ☐ PM cannot silently mark Admin approval.
- ☐ Designer cannot mark client confirmation.
- ☐ Historical versions and decisions are auditable.
- ☐ Admin Panel APIs enforce server-side authorization.
- ☐ Sensitive internal prompts/model details are not client-visible.

22. Failure & Exception Handling

Scenario	Required behavior
Phase 2 handoff incomplete	Block Phase 3 start and show missing context
Screen requirement ambiguous	PM clarification; do not guess
Figma generation fails	Retry safely; retain job state; no duplicate option
Internal review fails	Designer revision → re-review
Admin requests edit	Structured edit → Designer → review → Admin
Client asks for change	Revision loop with origin/evidence
Client adds new feature	Route to scope/change process
Revision limit exceeded	Human escalation
Figma provider unavailable	Retry/fallback/manual assisted step per configured capability
Duplicate event/job	Return existing artifact/version idempotently
Cost threshold exceeded	Surface alert/policy action without corrupting workflow
Phase 4 start attempted early	Block until Phase 3 final selection/handoff is complete

23. Technical Implementation Plan

P3-01 Repository & Existing Design-System Discovery

- ☐ Inspect Phase 2 handoff, project workspace, Project Planning output, Admin Panel, agent framework, Figma integration, files/assets, WhatsApp, events/jobs, approvals, audit and usage/cost tracking.
- ☐ Create requirement-to-code traceability/gap matrix.

P3-02 Phase 3 Domain & State

- ☐ Implement/extend Phase3Workspace, ScreenDefinition, ThemeOption, ColorOption, reviews, decisions, revisions and handoff.
- ☐ Add validated transitions, versioning, uniqueness and idempotency.

P3-03 Context Reuse

- ☐ Load approved scope, project plan, brand assets, client references and prior decisions.
- ☐ Build missing/conflicting design-context resolver.

P3-04 Screen Definition

- ☐ Build screen list and screen-content baseline workflow.
- ☐ Add source traceability, versioning, blockers and Admin visibility.

P3-05 Figma Designer Agent

- ☐ Implement structured design brief input.
- ☐ Create 2-3 theme directions and color options through supported Figma workflow.
- ☐ Persist canonical Figma references and previews.

P3-06 Internal Review

- ☐ Implement review task/checklist and changes-required loop.
- ☐ Require pass before Admin.

P3-07 Admin Approval

- ☐ Build approval queue with previews/Figma references.

- ☐ Implement CONFIRM/EDIT, reason, audit and revision routing.

P3-08 PM/Client Review

- ☐ PM shares only Admin-approved options.
- ☐ Record exactly what was shared and client feedback/selection evidence.

P3-09 Revision Engine

- ☐ Implement client/admin revision origin, version history and 2-3 iteration policy.
- ☐ Escalate beyond limit.

P3-10 Final Lock & Phase 4 Handoff

- ☐ Lock selected theme/color/Figma version and screen baseline.
- ☐ Emit Phase3Completed/Phase4Ready with structured handoff.

P3-11 Admin Project History

- ☐ Ensure Phase 3 plus Project Planning Agent outputs are visible from project Admin workspace.
- ☐ Preserve historical versions instead of overwriting.

P3-12 Cost/Usage Controls

- ☐ Reuse unchanged artifacts/context.
- ☐ Add generation/call/token/cost telemetry where available.
- ☐ Prevent duplicate generation on retries and excessive variants.

P3-13 Security/Observability/Recovery

- ☐ Implement RBAC, project isolation, audit, provider-secret handling, logs, retries and failed-job visibility.

P3-14 Full QA & Production Readiness

- ☐ Run unit, integration, agent, Figma, event, Admin UI, approval, revision, security, recovery, regression and E2E tests.
- ☐ Fix/retest until acceptance criteria pass.

24. Suggested Service/API Boundaries

Preserve existing repository conventions when equivalent services already exist.

Capability	Example contract
Start Phase 3	<code>startPhase3(projectId, idempotencyKey)</code>
Load design context	<code>getPhase3DesignContext(projectId)</code>
Screen definitions	<code>upsertScreenDefinitions(projectId, version, items)</code>
Generate themes	<code>generateThemeDirections(projectId, contextVersion)</code>
Review design	<code>submitInternalDesignReview(artifactId, version, decision)</code>
Admin decision	<code>submitAdminDesignDecision(artifactId, version, decision, reason)</code>
Share to client	<code>recordClientDesignShare(projectId, optionIds, evidence)</code>
Client feedback	<code>recordClientDesignDecision(projectId, payload)</code>
Create revision	<code>createDesignRevision(projectId, sourceVersion, request)</code>
Lock direction	<code>lockPhase3Direction(projectId, themeId, colorId, figmaVersion)</code>
Complete Phase 3	<code>completePhase3(projectId)</code>
Cost usage	<code>recordPhaseUsage(projectId, phase, agent, task, usage)</code>

25. Client Communication Examples

Phase 3 start: “Your project setup is complete. We are now starting the UI finalization stage. We will prepare design theme and color options for your review.”

Theme selection: “We have prepared the UI theme options for your project. Please review them carefully and select the direction you prefer. You can also share a reference or color preference if you have one.”

Revision: “We have updated the design based on your feedback. Please check the revised option carefully and let us know if anything else needs to be changed.”

Final confirmation: “Please confirm the selected UI theme and color combination so we can proceed with the complete UI design in the next stage.”

These are configurable examples, not mandatory hard-coded wording.

26. QA Test Matrix

Area	Required tests
Phase entry	Valid Phase2 completion; duplicate start; incomplete handoff
Context reuse	Project plan/scope reused; no unnecessary client repeat
Screens	Complete list; source mapping; missing/ambiguous; versioning
Theme generation	2-3 options; distinct; Figma refs; retry idempotency
Colors	2-3 appropriate combinations; linked theme; token persistence
Internal review	Pass/fail; designer revision loop
Admin	Confirm/edit; permissions; evidence; re-review
Client	Only Admin-approved options shared; selection/change evidence
Revision	Admin/client origin; versioning; 2-3 loop; escalation
Scope protection	New feature does not silently become design revision
Final lock	Theme/color/Figma version immutable via silent overwrite
Admin history	All samples, reviews, decisions and final selection visible
Project plan visibility	Planning blueprint accessible in project Admin view
Cost controls	No duplicate generation; usage recorded; artifact reuse
Security	RBAC, tenant/project isolation, secret handling
Recovery	Provider failure, worker crash, replay, duplicate event
Phase 4 gate	Cannot start before Phase3Completed/Phase4Ready

27. Mandatory End-to-End Scenario

- ☐ Start from a completed Phase 2 project.
- ☐ PM Phase 3 announcement recorded.
- ☐ Existing scope/project plan loaded.
- ☐ Complete screen list created and finalized.
- ☐ Screen-by-screen content baseline created.
- ☐ Figma Designer creates 2-3 theme directions.
- ☐ Color combinations linked.
- ☐ Internal review finds one issue; Designer fixes it; review passes.
- ☐ Admin requests one edit; Designer revises; internal review passes; Admin confirms.
- ☐ PM shares only approved options with client.
- ☐ Admin Panel records exactly which options were sent.
- ☐ Client requests one change.
- ☐ Revision is marked client-originated.
- ☐ Designer revises → internal review → Admin approval → PM re-share.
- ☐ Client selects final theme/color.
- ☐ Client confirmation evidence stored.
- ☐ Final Figma version locked.
- ☐ Phase 3 handoff generated.
- ☐ Phase 4 eligibility opens.
- ☐ Historical options/revisions remain viewable.

28. Definition of Done

- ☐ Every locked Phase 3 requirement is mapped to implementation/test evidence.
- ☐ Phase 2 → Phase 3 handoff works.
- ☐ PM Phase 3 communication works.
- ☐ Project Planning output is reused and visible.
- ☐ Screen list is complete, versioned and traceable.
- ☐ Screen-by-screen content baseline is complete.
- ☐ Figma is the canonical design source.
- ☐ 2-3 theme directions are supported.
- ☐ 2-3 color combinations are supported as applicable.
- ☐ Internal review gate works.
- ☐ Admin CONFIRM/EDIT gate works.
- ☐ Only Admin-approved options reach client.
- ☐ Client selection/change loop works.
- ☐ Client revisions receive internal + Admin review before re-sharing.
- ☐ Revision limit/escalation works.
- ☐ Final theme/color/Figma version is locked.
- ☐ Admin Panel shows all generated/sent/finalized UI details and history.
- ☐ Historical data is preserved.
- ☐ Cost/reuse controls prevent obvious duplicate generation.
- ☐ Phase 4 handoff is structured and validated.
- ☐ Permissions, audit, isolation, idempotency and recovery tests pass.
- ☐ No unresolved P0/P1 Phase 3 workflow defects remain.

29. Master Implementation Checklist

A. Discovery & Context

- ☐ Read locked Phase 3 requirements.
- ☐ Inspect existing code.
- ☐ Inspect Figma capability.
- ☐ Inspect Admin Panel.
- ☐ Inspect Project Planning output.
- ☐ Create gap matrix.

B. Domain

- ☐ Phase3Workspace.
- ☐ ScreenDefinition.
- ☐ ThemeOption.
- ☐ ColorOption.
- ☐ Reviews.
- ☐ Admin decisions.
- ☐ Client decisions.
- ☐ Revisions.
- ☐ Handoff.
- ☐ Usage record.
- ☐ Audit.

C. Screen Finalization

- ☐ Scope mapping.

- ☐ Complete screen list.
- ☐ Screen content.
- ☐ Missing info.
- ☐ Versioning.
- ☐ Admin visibility.

D. Design

- ☐ Figma canonical source.
- ☐ 2-3 themes.
- ☐ Color options.
- ☐ Previews.
- ☐ Figma refs.
- ☐ Artifact reuse.
- ☐ No duplicate generation.

E. Reviews

- ☐ Internal review.
- ☐ Changes required.
- ☐ Admin queue.
- ☐ Confirm/edit.
- ☐ Designer loop.
- ☐ Audit.

F. Client

- ☐ PM share.
- ☐ Sent-option evidence.
- ☐ Selection.
- ☐ Reference input.
- ☐ Change request.
- ☐ Revision.
- ☐ Final confirmation.

G. Revision Governance

- ☐ Origin.
- ☐ Version.
- ☐ Count.
- ☐ 2-3 limit.
- ☐ Escalation.
- ☐ Historical preservation.

H. Admin Panel

- ☐ Overview.
- ☐ Screens.
- ☐ Themes.
- ☐ Colors.
- ☐ Reviews.
- ☐ Client history.
- ☐ Final selection.
- ☐ Project plan.
- ☐ Phase 4 handoff.
- ☐ Cost/usage.

I. Cost Controls

- ☐ Reuse context.
- ☐ Reuse assets.
- ☐ Cache artifacts.
- ☐ Model routing.
- ☐ Idempotency.
- ☐ Usage telemetry.
- ☐ Variant limits.

J. Security & Reliability

- ☐ RBAC.
- ☐ Isolation.
- ☐ Secrets.
- ☐ Audit.
- ☐ Retries.
- ☐ Recovery.
- ☐ Failed jobs.
- ☐ Illegal state blocks.

K. QA

- ☐ Unit.
- ☐ Integration.
- ☐ Agent.
- ☐ Figma.
- ☐ Admin UI.
- ☐ E2E.
- ☐ Negative.
- ☐ Regression.
- ☐ Security.
- ☐ Recovery.
- ☐ Phase 4 gate.

30. Claude Code Execution Protocol

DISCOVER EXISTING IMPLEMENTATION → READ/MAP PHASE 3 REQUIREMENTS → REUSE EXISTING PROJECT/ADMIN/AGENT/Figma INFRASTRUCTURE → IMPLEMENT ONE GAP → TEST → VERIFY → UPDATE TRACEABILITY → NEXT GAP → FULL E2E → COST REVIEW → SECURITY REVIEW → PRODUCTION READINESS

- ☐ Do not rewrite working Phase 1/2 foundations unnecessarily.
- ☐ Do not create duplicate design workflows if an existing one can be extended.
- ☐ Do not create separate agents for work already owned by PM/Designer/Reviewer.
- ☐ Do not fake Figma automation unsupported by the configured integration.
- ☐ Do not regenerate unchanged theme artifacts on retries.
- ☐ Do not send unapproved design options to client.
- ☐ Do not silently exceed revision policy.
- ☐ Do not silently change scope.
- ☐ Do not overwrite history.
- ☐ Do not mark a requirement complete until implementation + integration + tests + evidence exist.
- ☐ Final report must list changed files, migrations, events/APIs, tests, manual Figma/provider setup, remaining limitations and Phase 4 readiness.

31. Final Locked Phase 3 Flow

PHASE 2 COMPLETE → PM ANNOUNCES UI FINALIZATION → LOAD APPROVED SCOPE + PROJECT PLANNING CONTEXT → FINALIZE SCREEN LIST → FINALIZE SCREEN CONTENT → FIGMA DESIGNER CREATES 2-3 UI THEMES + APPROPRIATE COLOR OPTIONS → INTERNAL REVIEW → ADMIN CONFIRM/EDIT → PM SHARES ADMIN-APPROVED OPTIONS → CLIENT SELECTS / REQUESTS CHANGE → DESIGNER REVISION → INTERNAL REVIEW → ADMIN REVIEW → PM RE-SHARE → MAX APPROX. 2-3 CLIENT REVISION LOOPS → CLIENT FINAL CONFIRMATION → LOCK THEME + COLOR + FIGMA VERSION → RECORD COMPLETE HISTORY IN ADMIN PANEL → PHASE 3 COMPLETE → PHASE 4 READY

Locked Phase 3 principles: Figma is canonical. Reuse before regeneration. Admin sees the full project/design history. Internal review precedes Admin; Admin precedes client. Client-approved theme + color is the final output, not a full UI prototype.