

AGENCYOS

Client Onboarding & Project Management Specification

Document 10 of the AgencyOS Master Documentation Set

CLIENT PROFILE • ONBOARDING • PROJECT CREATION • WHATSAPP GROUP • MEMBERS •
SCOPE • DATES • OWNERSHIP • PROJECT LIFECYCLE

Purpose: Define how a converted sales lead becomes a fully structured client and project inside AgencyOS, how the project team and communication channels are created, and how the Project Manager Agent controls the project from kickoff through completion.

1. Core Principle

Client onboarding must convert sales context into a clean, verified project workspace without making the client repeat information already provided.

- Sales history is preserved.
- Client identity becomes a reusable client record.
- Accepted quotation becomes commercial project context.
- Confirmed requirements become initial scope.
- Payment/exception state is carried forward.
- Project ownership is explicitly assigned.
- WhatsApp communication is linked to the project.
- Project lifecycle is controlled by deterministic state transitions.
- Project Manager Agent becomes the primary operational owner.
- Human/Admin approval remains required wherever policy defines a gate.

2. Conversion Trigger

WON LEAD → CLIENT VALIDATION → ONBOARDING → PROJECT CREATION → TEAM ASSIGNMENT → WHATSAPP GROUP → SCOPE/DATES → KICKOFF → ACTIVE PROJECT

- A project should not be created from an unverified lead.
- Required commercial acceptance must exist.
- Required payment condition or approved exception must be satisfied.
- Client identity must be sufficiently complete.
- Accepted quotation/version must be available.
- Project type/category must be known.

3. Client Profile

Core fields

- Client ID.
- Full name.
- Company/business name.
- Primary phone.
- WhatsApp number.
- Email.
- Billing address where required.
- GST/tax information where applicable.
- Preferred language.
- Preferred communication channel.
- Communication preferences.
- Client status.
- Lead source.
- Created date.
- Relationship owner.
- Notes/approved client preferences.

Relationship history

- All leads.
- All projects.
- All quotations.
- Invoices/payments.
- Support history.
- Maintenance history.
- Previous upsell/repeat-project history.
- Relevant communication history.

4. Client Identity & Deduplication

- Search existing client by normalized phone/email.
- Check previous leads.
- Check existing projects.
- Flag possible duplicate.
- Do not create a second client when a reliable match exists.
- Allow controlled Admin merge when identity is genuinely duplicated.
- Preserve historical records after merge.

One client should have one durable identity across the AgencyOS lifecycle.

5. Onboarding Record

Onboarding should capture

- Onboarding ID.
- Client ID.
- Project type.
- Project name.
- Accepted quote/version.
- Confirmed scope/version.
- Payment plan.
- Payment status.
- Start conditions.
- Target dates.
- Communication preferences.
- Required assets.
- Required credentials/access, handled securely.
- Stakeholders.
- Project Manager Agent.
- Assigned specialist agents.
- Onboarding checklist.
- Onboarding status.

6. Onboarding Checklist

- Client identity confirmed.
- Accepted quotation confirmed.
- Commercial terms confirmed.
- Payment/approved exception verified.
- Project name confirmed.
- Requirements imported.
- Scope version created.
- Timeline assumptions recorded.
- Client stakeholders identified.
- Required assets requested.
- Brand/design references requested.
- Technical access requirements identified.
- WhatsApp group created/mapped.
- Project Manager assigned.
- Specialist agents assigned.
- Kickoff communication sent.
- Project status activated.

The checklist should be configurable by project type.

7. Project Creation

Required project fields

- Project ID.
- Client ID.
- Project name.
- Project category.
- Project description.
- Accepted quote/version.
- Scope/version.
- Project Manager Agent.
- Assigned agents.
- Start date.
- Target completion date.
- Current milestone.
- Payment plan.
- Payment status.
- Priority.
- Project status.
- WhatsApp group ID.
- Repository/workspace references.
- Created timestamp.

8. Project Ownership

Every active project must have one clearly identifiable primary Project Manager Agent.

- PM Agent owns orchestration and project coordination.
- PM Agent does not replace specialist agents.
- PM assigns/coordinates UI, prototype, development and QA work.
- PM tracks dependencies.
- PM tracks milestones.
- PM coordinates client communication.
- PM escalates blockers.
- Admin can reassign the PM.
- Ownership changes are audited.

Multiple supporting agents can work on a project, but ownership should never be ambiguous.

9. Specialist Assignment

- UI Designer Agent.
- Prototype Agent.
- Frontend Developer Agent.
- Backend Developer Agent.
- Database/API Agent where required.
- Testing/QA Agent.
- Deployment/DevOps Agent where required.
- Finance Agent.
- Support Agent.
- Customer Success Agent.
- Upsell Agent.
- Other specialist agents configured by the agency.

The Orchestrator may select the specific model/provider for each agent according to Document 04.

10. Project WhatsApp Group Creation

ONBOARDING READY → CREATE/IDENTIFY GROUP → VALIDATE GROUP → MAP GROUP TO PROJECT → ADD AUTHORIZED MEMBERS → SEND KICKOFF

- Group name should identify project/client clearly.
- Store provider group ID.
- Store project ID mapping.
- Store creation timestamp.
- Store creator/system identity.
- Validate the group before automated messages begin.
- Prevent one group from being mapped to multiple unrelated projects.
- If an existing approved group is used, record the mapping explicitly.

11. WhatsApp Group Members

Possible members

- Client primary contact.

- Client-approved stakeholders.
- Project Manager Agent/communication identity.
- Authorized agency representatives.
- Support/Customer Success where needed.
- Specialist agents only when configured and appropriate.

Membership rules

- Least-privilege membership.
- Do not add internal-only agents to client groups unnecessarily.
- Do not expose private Admin discussions.
- Record member role.
- Record added/removed timestamps.
- Require appropriate authorization for membership changes.

12. Internal AgencyOS Group Link

Every active project may also be linked to the internal AgencyOS/Admin group for operational approvals and escalations.

- Client group and internal group must remain separate.
- Internal notes must never be copied automatically into the client group.
- Approval requests reference the project ID.
- Agent failures can be escalated internally.
- Deployment/handover approvals can be routed internally.
- Admin can intervene without exposing internal operations to the client.

13. Project Scope Import

ACCEPTED QUOTE → CONFIRMED REQUIREMENTS → INITIAL SCOPE VERSION → PROJECT SCOPE

- Import approved features.
- Import deliverables.
- Import explicit exclusions.
- Import platform requirements.
- Import integrations.
- Import design expectations.
- Import acceptance criteria.
- Import timeline assumptions.
- Record scope version.
- Link scope to accepted quotation.

Scope must be versioned from the beginning. Later changes become change requests or revised scope versions.

14. Scope Validation

- Compare accepted quote against imported scope.
- Check that mandatory deliverables are represented.
- Check that exclusions are preserved.

- Check for contradictory requirements.
- Check for missing information.
- Flag ambiguity to PM/Admin.
- Do not silently fill material gaps with AI assumptions.

If the sales conversation contains uncertainty, onboarding should surface it before development begins.

15. Project Dates

Date fields

- Onboarding start.
- Project start.
- Target completion.
- Milestone target dates.
- Client review dates.
- Development target.
- QA target.
- Deployment target.
- Handover target.
- Maintenance start/renewal date where applicable.

Date rules

- Dates should derive from scope, workload, dependencies and configured delivery policy.
- AI may estimate dates, but final committed dates must follow policy/approval.
- Changes to committed dates should be tracked.
- Client-caused delays and agency-caused delays should be distinguishable.
- Overdue dates create visible exceptions rather than silently moving the deadline.

16. Project Lifecycle

State	Meaning
State	Meaning
ONBOARDING	Commercially converted; setup underway
READY_TO_START	Required onboarding/start gates satisfied
ACTIVE	Project work in progress
UI_DESIGN	UI/design stage
UI_REVIEW	Client/Admin review where configured
PROTOTYPE	Prototype development
PROTOTYPE_REVIEW	Prototype awaiting review/approval
DEVELOPMENT	Implementation in progress
QA	Testing/verification
READY_FOR_DEPLOYMENT	Required quality gates satisfied
DEPLOYMENT	Release in progress
READY_FOR_HANOVER	Final handover gates satisfied

HANDOVER	Handover being completed
COMPLETED	Project completed
MAINTENANCE	Post-launch maintenance/support
PAUSED	Project temporarily paused under authorized rule
BLOCKED	Project cannot proceed until blocker is resolved
CANCELLED	Project ended under cancellation policy

17. State Transition Rules

Project state must change through controlled transitions, not arbitrary text edits.

- ONBOARDING → READY_TO_START only when required onboarding gates pass.
- READY_TO_START → ACTIVE when project kickoff/start conditions pass.
- ACTIVE → UI_DESIGN when UI work begins.
- UI_DESIGN → UI_REVIEW when configured deliverable is ready.
- UI_REVIEW → PROTOTYPE only after required approval/payment gate.
- PROTOTYPE → PROTOTYPE_REVIEW when prototype is ready.
- PROTOTYPE_REVIEW → DEVELOPMENT after required approval/gate.
- DEVELOPMENT → QA after implementation acceptance criteria are met.
- QA → READY_FOR_DEPLOYMENT only after required tests pass.
- READY_FOR_DEPLOYMENT → DEPLOYMENT after deployment authorization.
- DEPLOYMENT → READY_FOR_HANDOVER after successful release verification.
- READY_FOR_HANDOVER → HANDOVER after final conditions pass.
- HANDOVER → COMPLETED after required handover and acceptance.

Exact transitions and payment/approval gates are governed by the Policy Engine.

18. Milestone Structure

- Milestone ID.
- Name.
- Description.
- Start date.
- Target date.
- Deliverables.
- Acceptance criteria.
- Payment percentage/amount.
- Payment status.
- Client approval status.
- Admin approval status.
- Assigned agents.
- Current state.
- Evidence/artifacts.

Example configurable plan: 30% advance → 20% after UI/prototype milestone → 30% after development → 20% after testing/final handover.

19. Milestone Completion

AGENT REPORTS READY → PM VALIDATES → REQUIRED EVIDENCE → CLIENT/ADMIN APPROVAL WHERE REQUIRED → PAYMENT INVOICE → VERIFIED PAYMENT → NEXT MILESTONE

- Agent cannot declare milestone complete solely from its own output.
- PM validates required deliverables.
- Acceptance criteria must be checked.
- Exact artifact/version is recorded.
- Required client/Admin confirmation is captured.
- Finance state is updated separately.
- Next stage unlocks only after required gates.

20. Client Communication During Onboarding

- Welcome message.
- Project summary.
- Assigned PM/contact.
- Scope summary.
- Expected timeline.
- Payment/milestone summary.
- What the client needs to provide.
- WhatsApp group information.
- How approvals will work.
- How change requests will work.
- What happens next.

The client should receive a concise onboarding message rather than a dump of internal workflow details.

21. Project Kickoff

Kickoff should confirm

- Client goal.
- Project scope.
- Major deliverables.
- Timeline.
- Communication process.
- Approval process.
- Payment milestones.
- Client responsibilities.
- Agency responsibilities.
- Escalation path.
- Next milestone.

Kickoff confirmation can be recorded as a project event and, where policy requires, a client approval.

22. Client Responsibilities

- Provide required content/assets.
- Provide accurate access/credentials through secure mechanisms.
- Review deliverables within agreed windows.
- Provide consolidated feedback where possible.
- Approve/reject exact versions.
- Make payments according to agreed terms.
- Communicate material scope changes explicitly.

The system should track client blockers separately from agency blockers.

23. Agency Responsibilities

- Deliver according to approved scope.
- Maintain project communication.
- Track milestones.
- Provide reviewable artifacts.
- Record approvals.
- Maintain quality gates.
- Escalate blockers.
- Protect client data.
- Maintain accurate project state.
- Complete handover according to policy.

24. Project Task Management

- Task ID.
- Project.
- Milestone.
- Task type.
- Assigned agent.
- Dependencies.
- Priority.
- Status.
- Input/context.
- Acceptance criteria.
- Output/artifact.
- Retry count.
- Blocker.
- Created/completed timestamps.

Tasks should be generated from scope and milestone plans rather than relying on agents to remember unfinished work.

25. Dependencies & Blockers

- Task dependency.
- Client dependency.

- Payment dependency.
- Approval dependency.
- Artifact dependency.
- Technical dependency.
- External integration dependency.
- QA dependency.
- Deployment dependency.
- Blocker owner.
- Blocker age.
- Escalation threshold.

A project should be marked BLOCKED when work cannot safely continue, not when an agent merely feels uncertain.

26. Project Memory

- Client profile.
- Accepted quote.
- Scope versions.
- Milestone history.
- Payment status.
- Client approvals.
- WhatsApp conversation summary.
- Artifact versions.
- Agent handoffs.
- Tasks.
- Blockers.
- QA results.
- Deployment/handover records.

This connects directly to the AI Agent Memory & Context System from Document 05.

27. Project Dashboard

- Current state.
- Overall progress.
- Current milestone.
- Payment progress.
- Scope status.
- UI status.
- Prototype status.
- Development status.
- QA status.
- Client approval status.
- Admin approval status.
- Open blockers.
- Upcoming dates.

- Agent activity.
- Recent communication.
- Recent artifacts.
- Risk/health indicator.

28. Project Health

Suggested health dimensions

- Schedule health.
- Scope health.
- Payment health.
- Quality health.
- Client engagement.
- Technical health.
- Agent reliability.
- Approval health.
- Overall project risk.

Health scores are indicators. They must not silently change contractual/project state.

29. Project Change Management

- Client submits change request.
- System checks current scope.
- Classify in-scope/free/paid/new-project.
- Estimate impact.
- Prepare revised quote if required.
- Admin approval where required.
- Client acceptance.
- Create new scope version.
- Update timeline if approved.
- Create tasks.
- Preserve old scope version.

No change should silently overwrite the accepted scope.

30. Pause / Resume

- Pause reason.
- Requested by client/agency/Admin/system.
- Effective date.
- Expected resume date where known.
- Payment implications.
- Timeline implications.
- Active tasks to pause.
- Automations to pause.
- Client notification.

- Resume conditions.

Pause/resume must be policy-controlled and audited.

31. Project Cancellation

- Cancellation request.
- Reason.
- Current project state.
- Work completed.
- Payment state.
- Refund/cancellation policy evaluation.
- Required Admin approval.
- Client communication.
- Final artifact/handover rules.
- Project state becomes CANCELLED only after required gates.

32. Project Completion

COMPLETION = REQUIRED WORK + REQUIRED PAYMENTS + REQUIRED QA + FINAL ACCEPTANCE + HANDOVER

- 100% payment status where contract requires it.
- Client final confirmation.
- QA/production readiness.
- Handover package.
- Final documentation.
- Credentials transferred securely where applicable.
- Completion summary.
- Project state COMPLETED.
- Client relationship remains active for maintenance/support/upsell.

33. Handover

- Final build/release.
- Source/repository access according to contract.
- Deployment details.
- Documentation.
- Credentials/access through secure process.
- Known limitations.
- Support/maintenance terms.
- Warranty/support window.
- Final invoice/receipt state.
- Client acceptance.
- Handover timestamp.

Handover content should be generated from a checklist, not improvised by an agent.

34. Post-Completion

- Move project to completed archive/active history.
- Enable maintenance workflow if purchased.
- Create support channel if configured.
- Schedule customer-success follow-up.
- Identify legitimate upsell/repeat-project opportunities.
- Retain project memory and audit trail.
- Do not allow completed project state to be accidentally reopened without controlled workflow.

35. Admin Controls

- Create/correct client.
- Merge duplicate client.
- Create/modify project where authorized.
- Assign/reassign PM.
- Assign specialist agents.
- Change project priority.
- Approve scope/version.
- Approve milestone exceptions.
- Pause/resume project.
- View/override supported workflow states.
- Manage WhatsApp group mapping.
- Inspect project audit.
- Trigger safe retry/escalation.
- Approve deployment/handover where policy requires.

Admin overrides must be backend-authorized and audited.

36. Project Manager Agent Responsibilities

- Maintain project state.
- Create and sequence tasks.
- Coordinate specialist agents.
- Monitor dependencies.
- Track milestones.
- Prepare client updates.
- Request approvals.
- Check deliverable completeness.
- Escalate blockers.
- Coordinate payment-gated transitions.
- Prepare handover.
- Maintain project context.

PM Agent should coordinate the workforce, not blindly trust that every specialist agent's 'completed' message means the deliverable is actually complete.

37. Preventing Incomplete Project Completion

- Every milestone has acceptance criteria.

- Tasks have required outputs.
- Artifacts are versioned.
- QA independently validates applicable work.
- Payment gates are separate from task completion.
- Client approvals are explicit.
- PM validates milestone completeness.
- Final completion requires all configured gates.
- System should detect missing deliverables before allowing completion.
- Agent cannot set COMPLETED directly unless policy explicitly permits the exact transition.

38. Project Communication Rules

- PM is the primary client-facing operational owner.
- Avoid multiple agents sending conflicting messages.
- Important decisions are summarized into project memory.
- Internal discussion stays internal.
- Client approvals reference exact artifacts.
- Payment information is communicated through approved templates.
- Change requests are structured.
- Escalations are routed to the appropriate human/agent.

39. Project Analytics

- Projects by status.
- On-time completion rate.
- Average project duration.
- Milestone delay rate.
- Blocked-project rate.
- Scope-change frequency.
- Client approval turnaround.
- Payment delay rate.
- QA defect rate.
- Agent task failure rate.
- Handover exception rate.
- Cancellation rate.
- Maintenance conversion.
- Repeat-project rate.

40. Acceptance Criteria

- Converted leads can create a durable client record.
- Duplicate clients are detected safely.
- Onboarding has a configurable checklist.
- Accepted quote and scope are imported into project context.
- Project has one primary PM owner.
- Specialist agents can be assigned.

- WhatsApp project group can be created/mapped.
- Group membership is controlled.
- Client and internal groups remain isolated.
- Scope is versioned.
- Project dates and milestones are structured.
- Project lifecycle uses controlled states.
- Payment and approval gates can block transitions.
- Milestones have acceptance criteria.
- Tasks have owners and dependencies.
- Blockers are visible and escalatable.
- Change requests preserve prior scope versions.
- Pause/resume/cancellation are policy-controlled.
- Completion requires all configured gates.
- Handover is checklist-driven.
- Project history feeds shared memory.
- Admin can monitor and intervene.
- PM cannot falsely declare an incomplete project completed.

41. Final Architecture

WON LEAD → CLIENT → ONBOARDING → PROJECT → TEAM → WHATSAPP → SCOPE →
 DATES → TASKS/MILESTONES → UI → PROTOTYPE → DEVELOPMENT → QA →
 DEPLOYMENT → HANDOVER → COMPLETED → MAINTENANCE

The Client Onboarding & Project Management layer is the bridge between Sales and the autonomous delivery workforce. It takes the commercial agreement and turns it into a controlled operational project.

The key outcome: once a lead becomes WON, AgencyOS should be able to create a complete project workspace with the correct client, scope, payment context, ownership, communication channel, tasks, milestones and lifecycle — without losing anything from the sales process.