

AGENCYOS

Implementation, Testing & Acceptance / Definition of Done

PDF 4 of 10 | Phase 1 Agent Workforce | Build Order - Verification - Release Gates - Acceptance Evidence

Purpose: Convert the Phase 1 architecture and the previous technical/API contract documents into an implementation-ready execution, testing, acceptance and Definition of Done system. This document answers: what to build first, how to verify it, what evidence is required, what blocks completion, and when Phase 1 is genuinely complete.

Source basis: AgencyOS Master Vision, Complete Business Workflow, AI Agent Architecture, API & Integration Specification, Development & AI Coding Agent System, QA/Testing & Production Readiness System, Admin Policy Engine, WhatsApp Automation, CRM/Sales and Onboarding specifications. The source architecture requires evidence-based completion, independent QA, explicit state transitions, policy-controlled authority, exact build/version traceability, safe recovery and auditable approvals. ■filecite■turn13file2■ ■filecite■turn13file5■ ■filecite■turn13file15■

1. Non-Negotiable Completion Philosophy

- ☐ Code existing is not the same as feature complete.
- ☐ An agent's confidence is never acceptance evidence.
- ☐ A passing build is not proof of functional correctness.
- ☐ A prototype/demo is not production readiness.
- ☐ Skipped critical tests are not passes.
- ☐ A failed hard gate cannot be hidden by an aggregate readiness score.
- ☐ Every completed task must have objective evidence.
- ☐ Every important state transition must be valid, explicit and auditable.
- ☐ Production-impacting and high-risk actions remain policy/approval controlled.
- ☐ The tested build and approved release candidate must be the exact version deployed.

AgencyOS's core product principle is that completion must be proven through definitions of done, tests, reviews, evidence and appropriate gates. ■filecite■turn13file8■

2. Scope of This Definition of Done

- ☐ Phase 1 Lead-to-Close workforce.
- ☐ Sales Agent.
- ☐ Scheduler Agent.
- ☐ Quotation Master Agent.
- ☐ Coordination Agent.
- ☐ Orchestrator/Router Agent.
- ☐ Shared task/event/result/handoff contracts.
- ☐ Policy and approval boundaries required by Phase 1.
- ☐ WhatsApp/communication path required for the Lead-to-Close journey.
- ☐ CRM/lead state and commercial quote/version state required for closing.
- ☐ Testing, observability, audit and deployment readiness required to operate the workflow safely.

This document does not redefine the complete downstream design, development, QA, finance or maintenance workforce. It defines the implementation and acceptance discipline for the Phase 1 agent architecture already locked in the preceding documents.

3. Phase 1 Target Outcome

Target: A new lead can enter through the configured channel, be identified/deduplicated, handled by Sales, qualified, have requirements consolidated, receive a policy-compliant quotation, pass required approval, negotiate through controlled versions, provide exact acceptance, satisfy the configured payment/exception gate, and reach a reliable WON state with complete traceability. ■filecite■turn13file12■

- ☐ No manual database edits are required for ordinary workflow progression.
- ☐ Exceptions are visible and routed to the correct authority.
- ☐ Every agent handoff is traceable by task/correlation IDs.

- [] Every material commercial version is immutable and referenceable.
- [] Failures leave controlled pending/error/escalated states rather than false success.
- [] The workflow can resume after transient failures without duplicate side effects.

4. Implementation Order

Foundation

- [] Repository discovery and evidence-based gap analysis.
- [] Environment/configuration separation.
- [] Authentication, tenant isolation and authorization.
- [] Core IDs, timestamps, audit/event primitives.
- [] Database/domain entities and state machines.
- [] Policy Engine integration boundary.

Contract Layer

- [] Agent task contract.
- [] Agent result contract.
- [] Handoff contract.
- [] Event envelope.
- [] Approval reference contract.
- [] Quote/version contract.
- [] Provider/integration adapter contract.

Workflow Infrastructure

- [] Event/queue/job execution.
- [] Idempotency store.
- [] Retry/backoff.
- [] Timeout handling.
- [] Dead-letter/failed-task handling.
- [] Correlation and trace storage.

Phase 1 Agents

- [] Orchestrator/Router capability registry and routing.
- [] Coordination workflow/dependency management.
- [] Sales qualification and requirement workflow.
- [] Scheduler meeting workflow.
- [] Quotation Master quotation workflow.

Channel + Commercial

- [] WhatsApp inbound/outbound adapter.
- [] Lead/contact mapping.
- [] Approval communication path.
- [] Quote delivery and response tracking.
- [] Acceptance evidence capture.
- [] Payment/exception state handoff required for WON.

Verification

- [] Unit and contract tests.
- [] Agent interaction tests.
- [] API/integration tests.
- [] State-transition tests.
- [] Security/tenant tests.

- ☐ Failure/retry/fallback tests.
- ☐ Full Phase 1 E2E.
- ☐ Release candidate and smoke testing.

The roadmap source explicitly requires repository inspection before rewriting, dependency-ordered implementation, evidence-based gap analysis and verification at the end of every phase. ■filecite■turn12file18■

5. Phase 0 - Repository Audit / Baseline Gate

- ☐ Repository structure and technology stack mapped.
- ☐ Frontend/backend/database/auth/admin/CRM/project/integration/agent modules mapped.
- ☐ Existing tests, CI/CD and deployment path inspected.
- ☐ Environment variables/configuration identified without exposing secrets.
- ☐ Current WhatsApp/AI/provider integrations mapped.
- ☐ Existing TODOs, placeholders, mocks and unfinished features recorded.
- ☐ Each requirement is classified COMPLETE, PARTIAL, MISSING, BROKEN, MOCKED or NEEDS_REVIEW.
- ☐ Baseline build result recorded.
- ☐ Baseline test result recorded.
- ☐ Known blockers and risks recorded.
- ☐ No major architecture rewrite performed merely because an alternative stack is preferred.

Phase 0 is complete only when the repository state and exact blockers are documented; the roadmap specifically says not to assume a feature is missing merely because it is not obvious from the UI. ■filecite■turn12file18■

6. Agent Implementation DoD - Common

- ☐ Agent has a clearly defined mission.
- ☐ Agent has explicit in-scope responsibilities.
- ☐ Agent has explicit out-of-scope boundaries.
- ☐ Agent capability is registered.
- ☐ Required tools are declared.
- ☐ Permissions are backend-enforced.
- ☐ Input task schema is validated.
- ☐ Minimum required context is provided.
- ☐ Output schema is defined and validated.
- ☐ Agent cannot grant itself authority.
- ☐ Agent cannot bypass policy.
- ☐ Agent cannot directly access arbitrary provider credentials.
- ☐ Agent reports evidence, warnings and blockers.
- ☐ Agent retries are bounded.
- ☐ Agent failure is recoverable or escalated.
- ☐ Agent actions are auditable.
- ☐ Agent has automated contract tests.
- ☐ Agent has failure-path tests.
- ☐ Agent has at least one Phase 1 integration test.

7. Sales Agent - Implementation DoD

- ☐ New lead can be received and mapped to a lead record.
- ☐ Duplicate/open-lead detection is applied.
- ☐ Client identity matching is safe.
- ☐ Conversation context is loaded from structured records, not WhatsApp history alone.
- ☐ Client language/preference is respected.
- ☐ Qualification is stored as structured state.

- [] Requirement discovery captures required business/project information.
- [] Trust concerns are detected and routed to approved trust playbooks.
- [] Sales does not invent pricing, promises or exceptions.
- [] Sales requests quotation generation only when requirements are sufficiently consolidated.
- [] Objections are classified and retained.
- [] Negotiation stays within policy.
- [] Out-of-policy commercial requests become approval requests.
- [] Exact quote version is referenced in acceptance handling.
- [] Sales never marks acceptance from ambiguous language.
- [] WON transition requires configured evidence/gates.

CRM source defines the lead as the sales opportunity, WhatsApp as communication evidence, quotation as a versioned proposal and approval as a governed decision. ■filecite■turn13file6■

8. Scheduler Agent - Implementation DoD

- [] Meeting intent is detected or explicitly requested.
- [] Available scheduling context is loaded.
- [] Timezone is explicit.
- [] Availability queries are scoped to the correct calendar/resource.
- [] Proposed slots are structured.
- [] Booking is idempotent.
- [] Duplicate bookings are prevented on retry.
- [] Booking confirmation is stored with external provider reference.
- [] Reschedule/cancel behavior is controlled.
- [] Scheduler returns a structured meeting result to the workflow.
- [] Provider failure creates pending/error state rather than fabricated booking success.
- [] Scheduling evidence is available in the workflow trace.

9. Quotation Master Agent - Implementation DoD

- [] Only confirmed/approved requirement context is used.
- [] Quote contains structured scope and deliverables.
- [] Pricing follows configured policy/catalog.
- [] Discount rules are enforced.
- [] Payment terms are policy-checked.
- [] Tax/GST behavior is sourced from configured rules and never invented.
- [] Every material commercial change creates a new version.
- [] Historical quote versions remain immutable.
- [] Approval requests reference the exact quote version.
- [] Delivery references the exact quote version.
- [] Acceptance references the exact quote version.
- [] Quotation Master cannot silently modify an accepted baseline.
- [] Quote generation failure cannot create a fake successful quote.
- [] Quote document/message evidence is stored.

10. Coordination Agent - Implementation DoD

- [] Workflow instance is created for the relevant process.
- [] Current step is durable.
- [] Dependencies are explicit.
- [] Tasks have owner/capability and status.
- [] Handoffs are recorded.

- ☐ Blockers are recorded with reason and owner.
- ☐ Completed tasks require accepted result/evidence.
- ☐ Workflow resumes after transient interruption.
- ☐ Blocked tasks do not silently advance.
- ☐ Coordination does not choose AI providers/models.
- ☐ Coordination does not make domain-commercial decisions outside its authority.
- ☐ Escalation path is deterministic.

11. Orchestrator/Router Agent - Implementation DoD

- ☐ Task intent/capability is resolved.
- ☐ Eligible specialist agents are identified.
- ☐ Agent permissions are checked.
- ☐ Context authorization is checked.
- ☐ Provider/model candidates are evaluated using configured routing policy.
- ☐ Provider health is considered.
- ☐ Cost/latency constraints are considered.
- ☐ Selected route is recorded.
- ☐ Fallback order is recorded where applicable.
- ☐ Output schema is validated.
- ☐ Safe retry is attempted only when operation permits it.
- ☐ Provider failure can trigger approved fallback.
- ☐ Repeated failure escalates.
- ☐ Orchestrator does not rewrite business policy.
- ☐ Orchestrator does not approve commercial exceptions.
- ☐ Every routing decision is auditable.

The source architecture separates routing authority from domain authority: the Orchestrator selects agents/models/providers according to policy while specialist agents execute their domain responsibilities. ■filecite■turn12file14■

12. Cross-Agent Handoff DoD

- ☐ Source agent is recorded.
- ☐ Destination agent/capability is recorded.
- ☐ Task ID and correlation ID exist.
- ☐ Organization/client/project/lead scope is present where applicable.
- ☐ Current workflow state is present.
- ☐ Approved scope/requirement/quote references are present.
- ☐ Required output is explicit.
- ☐ Acceptance criteria are explicit.
- ☐ Policy/approval references are present where relevant.
- ☐ Dependencies are explicit.
- ☐ Retry count and previous failure summary are preserved.
- ☐ Receiving agent validates the handoff before execution.
- ☐ Result is returned using the canonical result contract.
- ☐ Coordination records the resulting workflow transition.

13. State Machine Verification

- ☐ Every Phase 1 state has documented meaning.
- ☐ Every valid transition is explicitly defined.
- ☐ Invalid transitions are rejected.
- ☐ Transition authority is defined.

- ☐ Required evidence is defined for gated transitions.
- ☐ State transitions are atomic where required.
- ☐ Concurrent transitions cannot corrupt the workflow.
- ☐ State history is retained.
- ☐ Rollback/compensation behavior is defined for applicable operations.
- ☐ A failed downstream task leaves the upstream state truthful.
- ☐ Manual/admin override is explicit, authorized and audited.

The business workflow requires explicit, valid, auditable and enforceable transitions, and incomplete deliverables remain in the current stage until their Definition of Done is satisfied. ■filecite■turn13file1■

14. 360-Degree Test Model

360 QA: FUNCTIONAL + UI + API + DATABASE + INTEGRATION + E2E + REGRESSION + SECURITY + PERFORMANCE + COMPATIBILITY + DEPLOYMENT/SMOKE. Testing depth is configured by project type, technology, scope and risk; critical paths receive higher priority. ■filecite■turn12file2■

- ☐ Every requirement/feature maps to one or more tests or has an explicit non-applicable reason.
- ☐ Critical workflow paths have dedicated E2E coverage.
- ☐ Negative and boundary conditions are tested.
- ☐ Permission and role boundaries are tested.
- ☐ Failure and recovery behavior is tested.
- ☐ Evidence links back to the exact build.

15. Functional Test Suite - Phase 1

F-01	New WhatsApp lead creates/updates correct lead	NEW_LEAD / CRM	Lead ID + audit
F-02	Existing client/lead is deduplicated safely	Identity	Match evidence
F-03	Sales qualification updates structured state	Sales	Qualification record
F-04	Requirements become structured and versioned	Requirements	Requirement version
F-05	Meeting request routes to Scheduler	Scheduler	Task/result trace
F-06	Booking creates one meeting only on retry	Scheduler	Idempotency evidence
F-07	Confirmed requirements create quote draft	Quotation	Quote version
F-08	Out-of-policy quote requests approval	Policy	Approval ID
F-09	Approved quote is sent exactly as approved	Communication	Quote/version evidence
F-10	Negotiation creates new commercial version	Quotation	Version history
F-11	Ambiguous acceptance does not close lead	Sales	No WON transition
F-12	Exact acceptance references exact quote version	Close	Acceptance evidence
F-13	Payment/exception gate controls WON	Finance/Policy	Verification/exception
F-14	WON handoff preserves sales context	Coordination	Handoff evidence
F-15	Provider failure produces controlled pending/error	Integration	Error trace

16. API / Contract Testing

- ☐ Request schemas reject malformed payloads.
- ☐ Response schemas reject malformed agent/provider outputs.
- ☐ Authentication and authorization are tested.
- ☐ Tenant/resource scope is tested.
- ☐ Idempotency keys are tested.
- ☐ Duplicate webhook events are tested.
- ☐ Canonical errors are tested.
- ☐ Pagination/filtering are tested where applicable.
- ☐ Backward compatibility is tested for supported versions.
- ☐ Provider adapter normalization is tested.
- ☐ External IDs map to stable internal IDs.

- ☐ Rate-limit behavior is tested.
- ☐ Timeout behavior is tested.

17. Database Testing

- ☐ Schema matches approved domain model.
- ☐ Primary/foreign key relationships are valid.
- ☐ Required uniqueness constraints exist.
- ☐ Tenant isolation is enforced.
- ☐ State transition persistence is atomic where required.
- ☐ Quote version immutability is enforced.
- ☐ Audit history cannot be silently modified.
- ☐ Migration runs successfully.
- ☐ Migration rollback/recovery strategy is validated where applicable.
- ☐ Transactions protect critical financial/workflow invariants.
- ☐ Destructive changes are blocked or controlled.
- ☐ Critical query performance is checked.

18. Security & Governance Testing

- ☐ Authentication works for all protected routes.
- ☐ Role/permission isolation works.
- ☐ Agent permissions cannot be escalated through model output.
- ☐ Provider credentials are not exposed to agents/clients.
- ☐ Secrets are absent from logs.
- ☐ Tenant isolation is tested.
- ☐ Input validation and injection protections are tested.
- ☐ API access control is tested.
- ☐ Rate limiting is tested.
- ☐ Sensitive data handling/logging is reviewed.
- ☐ Admin policy endpoints are protected.
- ☐ Critical security findings block release unless an explicit authorized exception exists.

The QA source explicitly includes authentication, authorization, role isolation, input validation, injection risks, secret exposure, API access control, rate limiting, sensitive-data handling and configuration security. ■filecite■turn12file5■

19. Failure / Recovery Test Matrix

Provider timeout	Retry if safe	No duplicate side effect	Task remains traceable
Provider outage	Approved fallback	Same policy/data restrictions	Fallback evidence
Rate limited	Backoff / alternate provider	No uncontrolled retry storm	Retry history
Invalid credentials	Stop / alert / reconfigure	No endless retries	Incident evidence
Schema failure	Validate -> correction/alternate	No accepted invalid result	Validation evidence
Duplicate webhook	Deduplicate	One business effect	Idempotency record
Concurrent quote update	Conflict control	No silent overwrite	Conflict/version evidence
Ambiguous acceptance	Ask/hold	No false WON	Conversation/evidence
Policy ambiguity	Admin escalation	No unauthorized action	Approval/escalation record
Payment mismatch	Hold/escalate	No paid transition	Finance verification
Agent repeated failure	Escalate/reassign	No infinite loop	Failure summary
WhatsApp unavailable	Queue/alternate per policy	No fabricated delivery	Pending/error state

20. Regression Testing

- ☐ Every significant Phase 1 change triggers targeted regression.
- ☐ High-risk changes trigger expanded regression.

- ☐ Critical lead-to-close path is part of the release regression suite.
- ☐ Escaped defects become regression tests where appropriate.
- ☐ Regression failures remain visible until resolved or formally accepted by policy.
- ☐ No test is deleted merely to make the build green.
- ☐ A build is not release-ready if the tested behavior differs from the approved baseline.

21. Agent Interaction / E2E Scenarios

E2E-01	Lead -> Sales	Lead created, conversation persisted, qualification advances
E2E-02	Sales -> Scheduler	Meeting intent routes, slot is booked once, result returns
E2E-03	Sales -> Quotation	Requirements confirmed, quote generated from correct version
E2E-04	Quotation -> Approval	Out-of-policy commercial action pauses until approval
E2E-05	Approval -> Client	Exact approved quote version is delivered
E2E-06	Negotiation -> New Version	Commercial change creates immutable new version
E2E-07	Acceptance -> Close	Exact quote version accepted and close evidence stored
E2E-08	Payment/Exception -> WON	Required financial condition verified or approved exception
E2E-09	Failure -> Fallback	Provider failure routes safely and preserves state
E2E-10	Recovery -> Resume	Paused task resumes without duplicate side effect

22. Defect Management

- ☐ Every defect has a unique ID.
- ☐ Defect links to project/build/environment.
- ☐ Feature/requirement and scope/UI version are recorded.
- ☐ Expected and actual behavior are recorded.
- ☐ Reproduction steps and evidence are recorded.
- ☐ Severity and priority are separate fields.
- ☐ Fix commit/build is recorded.
- ☐ Retest result is recorded.
- ☐ Regression result is recorded.
- ☐ Defect lifecycle follows OPEN -> TRIAGED -> ASSIGNED -> IN_PROGRESS -> FIX_READY -> QA_RETEST -> VERIFIED -> CLOSED.
- ☐ Reopened/blocked/deferred/duplicate states remain auditable.

Source severity: S0/BLOCKER and S1/CRITICAL block release; S2/HIGH normally blocks or requires explicit exception; S3/MEDIUM and S4/LOW are normally non-blocking subject to policy. Exact thresholds are Admin-configurable. ■filecite■turn12file10■

23. Build Verification

- ☐ Dependencies install from the documented lockfile/configuration.
- ☐ Application compiles/builds successfully.
- ☐ No critical build warnings/errors remain unexplained.
- ☐ Build artifact has unique identity.
- ☐ Build maps to exact source commit/version.
- ☐ Environment configuration is validated.
- ☐ Database migrations are validated.
- ☐ Required automated tests execute.
- ☐ Build report is stored.
- ☐ No production secret is embedded in the artifact.

24. Release Candidate Contract

- ☐ Candidate ID.
- ☐ Exact source commit.
- ☐ Build ID.

- ☐ Application/version number.
- ☐ Environment.
- ☐ Test report.
- ☐ Security report.
- ☐ Performance report.
- ☐ Compatibility report where required.
- ☐ Open defects by severity.
- ☐ Readiness score.
- ☐ Approval status.
- ☐ Rollback artifact/strategy.
- ☐ Candidate becomes immutable or uniquely identified after approval.
- ☐ Different commit/build requires a new release candidate.

These release-candidate fields and hard-gate requirements are directly aligned with the QA/Production Readiness source. ■filecite■turn12file0■

25. Production Readiness Score

- ☐ Functional coverage evidence is included.
- ☐ Regression health is included.
- ☐ Security evidence is included.
- ☐ Performance evidence is included.
- ☐ Compatibility evidence is included.
- ☐ Critical-path E2E evidence is included.
- ☐ Defect health is included.
- ☐ Build/release health is included.
- ☐ Monitoring/observability readiness is included.
- ☐ Documentation/handover readiness is included.
- ☐ Weights are configured by Admin policy/project risk.
- ☐ Hard gates override the numerical score.

Reference bands from source: 90-100 = strong readiness if hard gates pass; 80-89 = generally ready with controlled issues; 70-79 = normally hold/rework; below 70 = not ready. A high score cannot override a failed critical gate. ■filecite■turn12file5■

26. Hard Deployment Gates

- ☐ Build succeeds.
- ☐ Critical tests pass.
- ☐ No unresolved S0/S1 defects.
- ☐ Required security gates pass.
- ☐ Required performance gates pass.
- ☐ Required database-migration validation passes.
- ☐ Release artifact is uniquely identified.
- ☐ Deployment configuration is valid.
- ☐ Rollback plan exists where required.
- ☐ Required Admin/PM approval exists.
- ☐ Required client acceptance exists where contractual workflow requires it.

27. Pre-Production -> Production Flow

FINAL QA → RELEASE CANDIDATE → READINESS SCORE → HARD GATES → APPROVAL → PRODUCTION → SMOKE TEST → MONITOR → RELEASE SUCCESSFUL

- ☐ Deployment uses the exact approved candidate.
- ☐ Deployment timestamp and actor/agent are recorded.
- ☐ Critical routes load.

- ☐ Authentication works.
- ☐ Critical APIs respond.
- ☐ Database connectivity works.
- ☐ Primary workflow can begin.
- ☐ Assets/configuration load.
- ☐ No immediate fatal runtime errors.
- ☐ Monitoring/logging is active.

28. Rollback / Production Failure DoD

- ☐ Previous stable version is identified.
- ☐ Rollback strategy is documented/automated where practical.
- ☐ Database/configuration rollback implications are assessed.
- ☐ Feature flags are used where useful.
- ☐ Rollback authorization is defined.
- ☐ Failed smoke/health checks pause completion.
- ☐ Rollback or approved recovery is executed.
- ☐ Smoke tests are rerun after recovery.
- ☐ Stakeholders are notified according to policy.
- ☐ Incident evidence is stored.
- ☐ Release is not marked successful until required verification passes.

The source requires post-deployment smoke checks and rollback/escalation when production validation fails. ■filecite■turn13file9■

29. Client Acceptance Gate

- ☐ Client reviews the exact approved deliverable/version where required.
- ☐ Acceptance references exact version/build.
- ☐ Feedback is classified.
- ☐ Requests outside accepted scope become change requests.
- ☐ Acceptance evidence is stored.
- ☐ Client acceptance does not replace technical QA.
- ☐ Final acceptance is preserved for handover/completion.

30. Approval / Exception Gate

- ☐ Failed gate is explicit.
- ☐ Exception has unique ID.
- ☐ Risk assessment exists.
- ☐ Business reason exists.
- ☐ Mitigation exists.
- ☐ Expiry/review date exists.
- ☐ Approver identity exists.
- ☐ Exact build/version is referenced.
- ☐ Client impact is recorded.
- ☐ Rollback plan is recorded where applicable.
- ☐ Exception is auditable and cannot silently disappear.

Admin Policy source requires explicit, audited exceptions and backend enforcement; agents read policy but do not rewrite it. ■filecite■turn13file16■

31. Evidence Package Required for Phase 1 Completion

- ☐ Repository audit/gap-analysis record.
- ☐ Architecture and contract versions.
- ☐ Agent capability registry.

- ☐ Task/event/handoff schema validation results.
- ☐ State-machine transition tests.
- ☐ Sales Agent test report.
- ☐ Scheduler Agent test report.
- ☐ Quotation Master test report.
- ☐ Coordination test report.
- ☐ Orchestrator/routing test report.
- ☐ WhatsApp integration test report.
- ☐ Approval/policy test report.
- ☐ API/contract test report.
- ☐ Database test report.
- ☐ Security test report.
- ☐ Failure/retry/fallback report.
- ☐ Regression report.
- ☐ Phase 1 E2E report.
- ☐ Open defect report.
- ☐ Release candidate.
- ☐ Readiness score.
- ☐ Hard-gate report.
- ☐ Deployment/smoke report where deployed.
- ☐ Audit/trace export or query evidence.

32. Phase 1 Final Acceptance Matrix

Area	PASS condition	Blocker condition
Sales	Qualification + requirements + objections + policy-safe actions verified	False commitment, lost context, unsafe commercial action
Scheduler	Booking/reschedule/cancel and failure paths verified	Duplicate booking or fabricated success
Quotation	Versioning, pricing policy, approval and acceptance references verified	Silent edit, wrong version, unauthorized discount
Coordination	Dependencies, handoffs, blockers and resume verified	Workflow advances without evidence
Orchestrator	Routing, provider health, fallback and validation verified	Bypasses policy or domain authority
API/Data	Schemas, IDs, tenant isolation, idempotency verified	Duplicate/corrupt/cross-tenant effect
WhatsApp	Inbound/outbound, dedupe, persistence and delivery evidence verified	Message corrupts state or leaks internal data
Security	Required controls pass	Critical security finding unresolved
Regression	Required suite passes	Critical regression failure
Release	All hard gates pass	Any required hard gate fails

33. Phase 1 Definition of Done - Master Checklist

- ☐ Repository baseline is known.
- ☐ Required architecture gaps are resolved or explicitly accepted.
- ☐ Phase 1 five-agent workforce is implemented according to locked responsibility boundaries.
- ☐ Orchestrator/Router and Coordination responsibilities are not conflated.
- ☐ Technical/API/data contracts are implemented and validated.
- ☐ State transitions are deterministic and auditable.
- ☐ Lead-to-Close workflow works end to end.
- ☐ WhatsApp communication is integrated without becoming the source of truth.
- ☐ Sales requirements are structured and traceable.
- ☐ Scheduler workflow is reliable and idempotent.
- ☐ Quotation versions are immutable and exact-version controlled.

- ☐ Commercial exceptions use policy/approval.
- ☐ Acceptance is explicit and evidence-backed.
- ☐ Payment/exception state is correctly represented before WON.
- ☐ Retries and fallback are safe and bounded.
- ☐ No false-success path exists for critical failures.
- ☐ Tenant isolation and permissions are tested.
- ☐ Security checks pass.
- ☐ Regression checks pass.
- ☐ Critical-path E2E passes.
- ☐ No unresolved S0/S1 defects.
- ☐ Required S2 issues are resolved or explicitly excepted.
- ☐ Observability and audit evidence are available.
- ☐ Release candidate maps to the exact tested build.
- ☐ Hard deployment gates pass.
- ☐ Required approvals/acceptance exist.
- ☐ Smoke test passes after deployment where applicable.
- ☐ Rollback path is ready.
- ☐ All evidence is stored and traceable.
- ☐ Only then may Phase 1 be declared COMPLETE.

34. What Agents Are NOT Allowed to Do

- ☐ Declare completion without required evidence.
- ☐ Convert a failed test into a pass by changing the result.
- ☐ Skip critical QA because a deadline is near.
- ☐ Modify accepted commercial terms silently.
- ☐ Treat ambiguous client language as acceptance.
- ☐ Treat a payment screenshot/message as verified payment where verification is required.
- ☐ Bypass Admin policy using prompt instructions.
- ☐ Grant permissions through AI-generated output.
- ☐ Expose credentials or internal information.
- ☐ Retry financial/destructive/communication actions blindly.
- ☐ Change scope without the approved change workflow.
- ☐ Deploy a build different from the approved release candidate.
- ☐ Hide defects inside an aggregate score.
- ☐ Delete evidence to make a workflow appear complete.

35. Final Phase 1 Release Decision

COMPLETE: All mandatory implementation, contract, functional, integration, security, regression and critical E2E evidence exists; no blocking defects remain; all configured hard gates pass; required approvals/acceptance are present; the exact release candidate is identified; and the system can prove the Lead-to-Close journey rather than merely describing it.

BLOCKED: Any mandatory evidence is missing, a hard gate fails, a critical defect remains, a tested/approved version mismatch exists, authorization/policy can be bypassed, a critical side effect is non-idempotent, or the workflow can reach a false-success state.

FINAL RULE: AgencyOS does not ask, "Does the agent say it is done?" It asks, "Can the system prove that the Definition of Done has been satisfied?"