

AGENCYOS

PHASE 2

Client Onboarding + Advance Payment + Official Project Kick-off

MASTER BUSINESS FLOW + IMPLEMENTATION PLAN + MASTER CHECKLIST

Status	LOCKED IMPLEMENTATION BASELINE
Primary Agents	PM Agent • Finance Agent • Project Planning Agent
Human Gates	WhatsApp group creation/mapping • Admin payment verification • governed exceptions
Entry	Phase 1 WON + structured handoff
Exit	Advance verified + onboarding ready + planning ready + official kickoff + Phase 3 handoff

Built as an execution specification for implementation and later Claude Code automation. Every requirement should map to code, state, evidence and tests.

1. Executive Summary

Phase 2 converts a legitimately WON client from Phase 1 into an operationally ready project. The client experiences one PM-led onboarding journey; Finance and Project Planning work behind the PM with explicit backend gates.

Locked boundary: PM Agent owns onboarding and client communication. Finance Agent owns billing and payment workflow. Project Planning Agent creates the operational project blueprint. WhatsApp/email are channels, not separate AI agents.

The happy path should be automated. Human action remains mandatory where the official platform capability is not relied upon for automation (WhatsApp project group creation) and where AgencyOS policy requires human confirmation (payment verification).

Phase 2 must reuse Phase 1 context and must not repeatedly ask the client for already-confirmed information unless it is missing, contradictory, stale or explicitly needs reconfirmation.

2. Locked Outcomes

- ☐ Validate and accept the Phase 1 WON handoff.
- ☐ Assign one primary PM Agent.
- ☐ Create project/onboarding workspace linked to lead, opportunity and accepted quotation.
- ☐ Load inherited client, scope, commercial, approval and communication context.
- ☐ Collect only missing/required onboarding information.
- ☐ Create Admin manual-action task for WhatsApp project group creation.
- ☐ Load configurable default internal team WhatsApp numbers plus client/project-specific members.
- ☐ Admin manually creates the group, adds members, maps/confirmes it in AgencyOS.
- ☐ Client confirms GST or Non-GST billing mode.
- ☐ If GST, collect required GST billing details.
- ☐ Finance generates M1 invoice = 30% advance.
- ☐ Invoice is delivered to client email and official project WhatsApp group.
- ☐ Payment evidence is captured as PENDING_VERIFICATION.
- ☐ Admin explicitly verifies payment; only VERIFIED payment opens the finance gate.
- ☐ Project Planning Agent creates operational blueprint.
- ☐ PM evaluates pre-kickoff readiness.
- ☐ PM announces official kickoff.
- ☐ Phase 2 completes and emits structured Phase 3 handoff.

3. Source Alignment & Precedence

This plan aligns the current locked Phase 2 decisions with AgencyOS specifications covering Complete Business Workflow, Client Onboarding & Project Management, Finance/Invoice/Payment, WhatsApp Automation, Admin Approval/Policy, Automation Events/Jobs, and Security/Audit.

Precedence: the latest locked Phase 2 decisions are the implementation baseline. Older/general specifications remain supporting architecture unless they conflict with a later locked decision.

Area	Locked decision
Agents	PM Agent, Finance Agent, Project Planning Agent
Onboarding Agent	Not separate; PM responsibility
Communication Agent	Not separate; channel/tool layer
WhatsApp group	Manual Admin action; no unsupported automatic group-creation claim
Payment verification	Mandatory Admin gate
Planning	Operational project planning, not development implementation planning
Advance	M1 = 30%
Billing	GST / Non-GST confirmed before invoice
Kickoff	Only after configured onboarding, finance and planning gates pass

4. Actors & Boundaries

Actor	Owns	Must not own
PM Agent	Client onboarding, communication, missing-info collection, payment verification decision	Project planning financial development planning
Finance Agent	Billing mode, invoice, payment status, verification request, Project gate	Project gate ; coding
Project Planning Agent	Deliverables, operational milestones, dependencies, sequence, code, architecture	Code, architecture , DB/API implementation plan
Admin (human)	WhatsApp group manual creation/mapping; payment verification automation	Billing automation PM work
Client	Missing info, billing data, payment, confirmations	Internal state management
Orchestrator/Coordinator	Routing, state, blockers, retries, evidence	Client-facing role impersonation

5. End-to-End Master Flow

PHASE 1 WON → Phase 2 start → PM assigned/context loaded → workspace → missing info → WhatsApp manual-action task → Admin creates/maps group → GST/Non-GST confirmation → Finance M1 invoice → client payment → Admin verification → payment VERIFIED → Project Planning Agent → pre-kickoff readiness → PM kickoff → Phase 2 complete → Phase 3 ready

Every critical arrow must be represented by a structured state transition/event. A WhatsApp message alone must never be the source of truth.

5.1 Entry Gate

- ☐ Accept only valid WON handoff.
- ☐ Load client, opportunity, accepted quote, scope, approvals, notes/files and known requirements.
- ☐ Block invalid/incomplete handoff instead of inventing missing data.
- ☐ Use idempotency so retries cannot create duplicate projects.

5.2 PM Assignment & Context

- ☐ Assign one primary PM Agent.
- ☐ Read inherited context before contacting client.
- ☐ Generate missing-information list.
- ☐ Use simple, non-technical client language.

5.3 Workspace

- ☐ Create project, onboarding, phase state, task/evidence containers and communication mappings.
- ☐ Link source lead/opportunity/quote.
- ☐ Generate stable project ID and readable project name.

5.4 Onboarding Data

- ☐ Collect only missing required details.
- ☐ Track each item as REQUIRED / OPTIONAL / RECEIVED / VERIFIED / WAITING_CLIENT / NOT_APPLICABLE.
- ☐ Use secure storage for sensitive secrets/assets.

5.5 WhatsApp Group Setup

- ☐ PM creates Admin manual-action task.
- ☐ Admin card shows suggested group name, client numbers, default internal team numbers and optional project members.
- ☐ Default internal team numbers are globally configurable and project-overridable.
- ☐ Admin manually creates group in WhatsApp, adds members, then confirms/maps it in AgencyOS.
- ☐ Do not claim official automatic group creation unless a future supported provider capability actually exists.

5.6 Billing Mode

- ☐ PM asks: GST invoice or Non-GST invoice?
- ☐ Store project billing preference.
- ☐ If GST: Finance requests required billing data.
- ☐ If Non-GST: Finance proceeds using configured non-GST mode.
- ☐ Reuse preference for later milestones unless legitimately changed.

5.7 M1 Invoice — 30%

- ☐ Finance reads accepted quotation and M1.
- ☐ Generate unique invoice linked to project/quote/milestone.
- ☐ Apply configured GST treatment only in GST mode.

- ☐ Deliver invoice via client email + official project WhatsApp group.
- ☐ Delivery jobs must be idempotent.

5.8 Payment Verification

- ☐ Capture proof/reference and link to invoice/milestone.
- ☐ State = PENDING_VERIFICATION; screenshot/message never auto-verifies.
- ☐ Finance sends structured verification request to Admin.
- ☐ Admin CONFIRM → VERIFIED; REJECT/MISMATCH → blocked exception flow.
- ☐ Record verifier, timestamp, amount, invoice and evidence.

5.9 Project Planning Agent

- ☐ Trigger after required financial gate is verified or explicit approved exception exists.
- ☐ Create operational blueprint: deliverables, phase sequence, dependencies, dates/windows, client dependencies, internal dependencies, risks and readiness gates.
- ☐ Do not create code/DB/API implementation tasks; those belong to later Development Planning Agent.

5.10 Pre-Kickoff Gate

- ☐ Verify required onboarding data, WhatsApp mapping if required, payment VERIFIED, planning ready and required approvals.
- ☐ Create explicit blocker/owner for any missing gate.

5.11 Official Kickoff

- ☐ PM sends short official kickoff message in project WhatsApp group.
- ☐ Record kickoff timestamp/evidence.
- ☐ Set project ACTIVE and Phase 2 COMPLETED.
- ☐ Emit Phase2Completed / Phase3Ready handoff event.

6. Admin Panel — WhatsApp Group Setup

This should be a general Admin operational/manual-actions surface, not necessarily a page literally named 'Phase 2'.

UI element	Required behavior
Project card	Project, client, PM, status, priority, created time
Suggested group name	Config-driven; editable before confirmation
Client members	Name, WhatsApp number, role
Default team members	Globally configured internal numbers; preselected
Project overrides	Add/remove members for this project
Open/Create assistance	Open WhatsApp/setup context without falsely claiming unsupported API automation
Copy setup data	Copy group name + member list + instructions
Confirm created	Admin confirms manual creation
Map/reference	Store supported mapping/reference metadata
Status	PENDING → CREATED → MAPPED → VERIFIED
Audit	Who confirmed, when, member/config snapshot

Future-proofing: group creation should sit behind a provider-capability interface. If a supported provider later enables official programmatic group creation, the same business flow can switch from manual execution to provider execution.

7. Finance Agent Contract

Trigger	Input	Output	Gate
BillingModeConfirmed	Project/client/quote/mode	Billing profile + invoice readiness	Required billing data
GSTDetailsReceived	GST fields	Validated GST billing profile	Validation
InvoiceIssued	M1=30%, tax config	Invoice + delivery jobs	No duplicate invoice
PaymentSubmitted	Proof/reference	PENDING_VERIFICATION	Admin review
PaymentVerified	Admin confirmation	M1 PAID + gate open	Kickoff eligibility

Invoice state, payment-submission state and verified-payment state are separate facts. Finance must never collapse them into one status.

8. Project Planning Agent Contract

- ☐ Read accepted scope and inherited requirements.
- ☐ Create deliverables register.
- ☐ Create operational phase sequence and milestone/dependency map.
- ☐ Identify client-side dependencies to request early.
- ☐ Identify internal dependencies and owners.
- ☐ Create target timeline/schedule shell.
- ☐ Create risk/blocker register seed.
- ☐ Define readiness gates and evidence expectations.
- ☐ Version and audit planning output.
- ☐ Do not design code architecture, DB schema, APIs or development implementation checklist.

9. Required State Machines

Onboarding

NOT_STARTED → IN_PROGRESS → WAITING_CLIENT / WAITING_ADMIN → READY_FOR_FINANCE → FINANCE_PENDING → PLANNING → READY_FOR_KICKOFF → COMPLETED

WhatsApp Setup

PENDING_MANUAL_ACTION → CREATED → MAPPED → VERIFIED

M1 Finance

PLANNED → READY_FOR_INVOICE → INVOICED → PAYMENT_PENDING → PAYMENT_SUBMITTED → PAYMENT_VERIFICATION → PAID → DELIVERY_GATE_OPEN

Project

WON_HANDOFF → ONBOARDING → KICKOFF_READY → ACTIVE

10. Events & Automations

Event	Producer	Consumer	Action
Phase1WonHandoffReady	Phase 1	Orchestrator/PM	Start Phase 2 idempotently
Phase2Started	Orchestrator	PM/Coordination	Create workspace/tasks
WhatsAppGroupSetupRequired	PM	Admin task system	Create manual-action card
WhatsAppGroupMapped	Admin	PM/Coordination	Mark communication ready
BillingModeConfirmed	PM/client	Finance	Start billing flow
GSTDetailsRequired	Finance	PM/client	Request missing GST data
InvoiceIssued	Finance	Email/WhatsApp jobs	Deliver M1 invoice
PaymentSubmitted	Finance/intake	Finance/Admin	Create verification request
PaymentVerified	Admin	Finance/PM	Open financial gate
ProjectPlanReady	Planning	PM	Pre-kickoff evaluation
KickoffReady	Coordination	PM	Send kickoff
Phase2Completed	PM/Orchestrator	Phase 3	Structured handoff

11. Minimum Data Model

Entity	Minimum fields
Project	id, client_id, opportunity_id, quote_id, PM_id, status, phase, kickoff_at
Onboarding	project_id, checklist, status, missing_items, evidence refs
ProjectMember	project_id, name, role, WhatsApp/phone, internal/client, required
WhatsAppGroupSetup	project_id, suggested_name, member snapshot, status, mapping, confirmed_by, timestamps
BillingProfile	GST mode, legal/business fields, address/state, GSTIN if applicable, version
Milestone	M1, percentage=30, trigger, amount, payment_status, gate_status
Invoice	number, project, milestone, dates, subtotal, tax, total, status, delivery evidence
Payment	invoice, claimed amount, reference, proof, status, verified_by/at
ProjectPlan	version, deliverables, timeline, dependencies, risks, readiness gates
AuditEvent	actor, action, entity, before/after, timestamp, evidence

12. Security, Permissions & Audit

- ☐ PM can onboard and communicate but cannot mark payment VERIFIED.
- ☐ Finance can invoice/manage payment workflow but cannot deploy code.
- ☐ Admin verification records identity, timestamp, invoice, amount and evidence.
- ☐ Sensitive credentials/assets use secure storage and scoped access.
- ☐ All state-changing actions are auditable.
- ☐ Client-visible communication does not expose internal AI provider/model details.
- ☐ Retries must not duplicate invoices, messages, projects or manual-action tasks.
- ☐ Multi-client/project isolation must be enforced at data and permission layers.

13. Exceptions & Failure Handling

Scenario	Required behavior
Incomplete WON handoff	Block Phase 2 entry; remediation task; no invented scope
Client no response	WAITING_CLIENT + configured follow-up policy
WhatsApp group not created	WAITING_ADMIN; safe tasks may continue; kickoff gate blocks if required
Missing/wrong GST data	Request correction; do not issue invalid invoice
Invoice delivery failure	Idempotent retry; visible failed channel; no duplicate invoice
Payment screenshot	PENDING_VERIFICATION only
Amount mismatch	Flag exception; Admin/Finance review; gate stays closed
Admin rejects payment	Record reason; Finance communicates next action
Planning ambiguity	Route to PM; PM asks client; resume after structured answer
Early kickoff attempt	Policy engine denies transition and reports missing gates

14. Technical Implementation Plan

P2-01 Repository Discovery & Gap Analysis

- ☐ Locate Phase 1 handoff contracts, project/onboarding models, WhatsApp integration, finance, approvals, jobs/events and audit.
- ☐ Create requirement-to-code matrix: EXISTS / PARTIAL / MISSING / CONFLICT / MANUAL.

P2-02 Domain Contracts

- ☐ Confirm schemas and enums/state machines.
- ☐ Add transition guards, idempotency keys and unique constraints.

P2-03 Phase 1 → Phase 2 Handoff

- ☐ Validate WON handoff.
- ☐ Create Phase 2 workspace atomically/idempotently.
- ☐ Assign PM and persist inherited context.

P2-04 PM Onboarding Workflow

- ☐ Build missing-information engine.
- ☐ Build PM task queue/templates.
- ☐ Prevent duplicate questions.

P2-05 WhatsApp Manual Action

- ☐ Build Admin section/card.
- ☐ Build Default Team Members settings.
- ☐ Build project overrides, suggested name, copy/open assistance, confirm/map/verify and audit.

P2-06 Finance M1

- ☐ Implement billing mode and GST data validation.
- ☐ Implement 30% calculation from accepted quote.
- ☐ Generate invoice + email/WhatsApp delivery jobs.
- ☐ Capture payment evidence and Admin verification gate.

P2-07 Project Planning Agent

- ☐ Implement structured planning output.
- ☐ Generate deliverables, operational timeline, dependencies, risks and readiness gates.
- ☐ Version/audit output and enforce non-technical boundary.

P2-08 Kickoff Gate

- ☐ Implement readiness evaluator.
- ☐ Require configured onboarding, WhatsApp mapping if required, verified payment and plan readiness.
- ☐ Generate PM kickoff task/message and emit Phase3Ready.

P2-09 Observability & Recovery

- ☐ Add event/job tracing, retries, dead-letter handling and admin visibility.
- ☐ Add blocker dashboard and duplicate prevention.

P2-10 QA & Production Readiness

- ☐ Unit, integration, E2E, negative, permission, idempotency and recovery tests.
- ☐ Attach evidence for every checklist item before completion.

15. Suggested Service/API Boundaries

Names are suggestions; preserve existing repository conventions when equivalent services already exist.

Capability	Example contract
Start Phase 2	startPhase2(wonHandoffId, idempotencyKey)
Onboarding gaps	getOnboardingMissingItems(projectId)
Group setup task	requestWhatsAppGroupSetup(projectId)
Confirm/map group	confirmWhatsAppGroup(projectId, mapping, adminActor)
Billing mode	setBillingMode(projectId, GST NON_GST)
Billing profile	upsertBillingProfile(projectId, fields)
Issue M1	issueMilestoneInvoice(projectId, M1)
Payment evidence	submitPaymentEvidence(invoiceId, evidence)
Verify payment	verifyPayment(paymentId, adminDecision)
Operational plan	generateOperationalProjectPlan(projectId)
Kickoff readiness	evaluateKickoffReadiness(projectId)
Complete Phase 2	completePhase2(projectId)

16. Client Communication Templates

Billing mode: “For billing, please confirm whether you need a GST invoice or a Non-GST invoice.”

Payment pending verification: “We have received your payment details. We are verifying them and will update you shortly.”

Kickoff: “Your advance payment has been verified and the project setup is complete. We are officially starting your project now.”

Templates remain configurable and must not contain unsupported promises.

17. QA Test Matrix

Area	Required tests
Phase entry	Valid WON; duplicate event; missing quote; invalid state
Context reuse	Known info not re-asked; missing info requested; conflict flagged
PM permissions	Can onboard; cannot verify payment
WhatsApp manual action	Task, default members, overrides, confirm/map, duplicate prevention
Billing	GST, Non-GST, missing fields, controlled change
M1	30% exact, rounding, tax config, invoice uniqueness
Delivery	Email/WhatsApp success/failure/retry; no duplicates
Payment	Proof only, mismatch, partial/duplicate ref, Admin confirm/reject
Planning	Structured plan, ambiguity routing, versioning, no technical overreach
Kickoff	All ready; payment/group/plan missing; exception policy
Audit/security	Attribution, role boundaries, client/project isolation

Area	Required tests
Recovery	Worker crash, retry, replay, idempotency, dead-letter

18. Definition of Done

- ☐ Every locked requirement mapped to code and tests.
- ☐ No separate Onboarding Agent or Communication Agent introduced.
- ☐ PM owns onboarding/client communication.
- ☐ Finance owns M1 invoice/payment gate.
- ☐ Project Planning owns operational blueprint only.
- ☐ Admin WhatsApp group manual-action workflow works.
- ☐ Default internal WhatsApp numbers configurable and project-overridable.
- ☐ GST and Non-GST flows work.
- ☐ M1 = 30% from accepted commercial context.
- ☐ Invoice delivered through configured email + project WhatsApp.
- ☐ Payment proof cannot auto-unlock project.
- ☐ Admin verification required and audited.
- ☐ Kickoff impossible before required gates pass.
- ☐ Phase 2 completion emits structured Phase 3 handoff.
- ☐ Critical transitions idempotent and auditable.
- ☐ Unit, integration, E2E, negative, permission and recovery tests pass.
- ☐ No unresolved P0/P1 defects.
- ☐ Manual runbook complete.

19. Master Implementation Checklist

A. Discovery

- ☐ Inspect Phase 1 handoff.
- ☐ Inspect project/onboarding schema.
- ☐ Inspect WhatsApp provider capabilities.
- ☐ Inspect finance/payment models.
- ☐ Inspect Admin verification.
- ☐ Inspect jobs/events/idempotency.
- ☐ Inspect permissions/audit.
- ☐ Create gap matrix.

B. Domain & Database

- ☐ Project Phase 2 fields.
- ☐ Onboarding record.
- ☐ Member/contact model.
- ☐ WhatsApp setup record.
- ☐ Billing profile.
- ☐ M1 milestone.
- ☐ Invoice/payment linkage.
- ☐ Project plan versioning.
- ☐ Audit events.
- ☐ Unique/idempotency constraints.

C. PM Agent

- ☐ Phase 2 trigger.
- ☐ Context load.

- ☐ Missing-info detection.
- ☐ No duplicate questions.
- ☐ Group setup task.
- ☐ Billing question.
- ☐ Finance handoff.
- ☐ Planning handoff.
- ☐ Readiness gate.
- ☐ Kickoff.
- ☐ Phase 3 handoff.

D. WhatsApp Manual Action

- ☐ Admin section.
- ☐ Pending card.
- ☐ Suggested name.
- ☐ Client numbers.
- ☐ Default team members.
- ☐ Settings.
- ☐ Project overrides.
- ☐ Copy/open assistance.
- ☐ Confirm created.
- ☐ Map/reference.
- ☐ Verify status.
- ☐ Audit.

E. Finance M1

- ☐ GST mode.
- ☐ Non-GST mode.
- ☐ GST details.
- ☐ Tax policy.
- ☐ M1=30%.
- ☐ Unique invoice.
- ☐ Email delivery.
- ☐ WhatsApp delivery.
- ☐ Payment proof.
- ☐ PENDING_VERIFICATION.
- ☐ Admin verify.
- ☐ Reject/mismatch.
- ☐ Verified event.

F. Project Planning

- ☐ Accepted scope.
- ☐ Deliverables.
- ☐ Phase sequence.
- ☐ Dependencies.
- ☐ Client dependencies.
- ☐ Internal dependencies.
- ☐ Timeline.
- ☐ Risks.

- ☐ Readiness gates.
- ☐ Evidence expectations.
- ☐ Versioning.
- ☐ No development planning.

G. Kickoff & Handoff

- ☐ Readiness evaluator.
- ☐ Missing gate blocks.
- ☐ Kickoff logged.
- ☐ Project ACTIVE.
- ☐ Phase 2 COMPLETED.
- ☐ Phase3Ready emitted.
- ☐ Handoff validated.

H. Quality

- ☐ Unit tests.
- ☐ Integration tests.
- ☐ E2E happy path.
- ☐ Negative paths.
- ☐ Permissions.
- ☐ Isolation.
- ☐ Idempotency.
- ☐ Retry/recovery.
- ☐ Audit.
- ☐ No duplicate invoice/message/task.
- ☐ Manual runbook.
- ☐ Production evidence.

20. Claude Code Execution Protocol

DISCOVER EXISTING CODE → MAP PDF REQUIREMENTS → IDENTIFY GAPS → PLAN SMALL UNIT → IMPLEMENT → TEST → VERIFY → UPDATE CHECKLIST → NEXT UNIT → FULL E2E → PRODUCTION READINESS

- ☐ Do not rewrite working Phase 1 foundations unnecessarily.
- ☐ Extend existing domain/event/permission conventions where possible.
- ☐ Never mark a requirement complete merely because code was generated.
- ☐ Document conflicts before changing existing behavior.
- ☐ Do not invent unsupported WhatsApp group creation capability.
- ☐ Do not bypass Admin payment verification.
- ☐ Do not merge PM and Finance permissions.
- ☐ Do not let Project Planning become Development Planning.
- ☐ Final output must include changed files, migrations, tests, manual steps, limitations and production-readiness status.

21. Final Locked Flow

PHASE 1 WON → PHASE 2 START → PM + CONTEXT → WORKSPACE → MISSING INFO → WHATSAPP MANUAL ACTION → ADMIN CREATES/MAPS GROUP → GST/NON-GST → FINANCE M1 30% → EMAIL + WHATSAPP → PAYMENT → PENDING_VERIFICATION → ADMIN VERIFIED → PROJECT PLANNING → PRE-KICKOFF GATE → PM OFFICIAL KICKOFF → PHASE 2 COMPLETE → PHASE 3 READY

Core principle: automate the happy path, preserve genuine human gates, and keep every important transition structured, auditable, idempotent and testable.