

AGENCYOS

Handover, Project Completion & Customer Success

Document 17 of the AgencyOS Master Documentation Set

FINAL PAYMENT • QA • PRODUCTION • HANDOVER PACKAGE • COMPLETION • CUSTOMER
SUCCESS • POST-PROJECT LIFECYCLE

Purpose: Define the controlled final stage of AgencyOS projects—from final financial clearance and production readiness through deployment, handover, client acceptance, project closure, customer success, support, maintenance and future opportunities.

1. Core Principle

- Project completion is a controlled state transition, not simply the moment development stops.
- Final payment, QA approval, production deployment, handover and client acceptance are related but distinct gates.
- Every completion decision references an exact project/build/version.
- No agent can declare the project completed while mandatory deliverables, payment, QA, deployment or handover evidence is missing.
- Customer Success begins before completion and continues after handover.
- Post-project requests are classified as support, bug/warranty, maintenance or new paid work.

2. End-to-End Completion Lifecycle

FINAL DEVELOPMENT → FINAL QA → PRODUCTION READINESS → FINAL INVOICE/PAYMENT → DEPLOYMENT APPROVAL → PRODUCTION DEPLOYMENT → SMOKE TEST → HANDOVER PACKAGE → CLIENT HANDOVER REVIEW → CLIENT COMPLETION CONFIRMATION → PROJECT CLOSED → CUSTOMER SUCCESS → SUPPORT/MAINTENANCE → RENEWAL/UPSELL.

3. Completion Preconditions

- All approved scope items are completed or have an explicitly approved exception.
- Required UI/design/prototype baselines are approved.
- Development tasks are accepted.
- Mandatory QA tests pass.
- No blocking defects remain.
- Production readiness gates pass.
- Final invoice is issued where required.
- Final payment is verified or an authorized financial exception exists.
- Production deployment is successful where deployment is included.
- Handover package is complete.
- Client acceptance/completion confirmation is captured where required.

4. Final QA Gate

- Final build is identified by exact commit/build/version.
- Functional acceptance criteria are verified.
- Regression is complete.
- Security checks pass according to policy.
- Performance checks pass according to configured targets.
- Critical user journeys pass.
- Production configuration is validated.
- Known limitations are documented.
- QA recommendation is recorded.
- Failed mandatory checks block progression unless explicitly overridden by policy.

5. Final Payment Gate

- Final invoice references accepted commercial terms.

- Payment is submitted through an approved channel.
- Payment is independently verified.
- Receipt is generated according to Finance policy.
- Outstanding balance is zero or an authorized exception exists.
- Refund/dispute/chargeback status is checked.
- Financial close status is recorded.
- Final payment verification must never rely solely on a client message or screenshot.

6. Deployment Gate

- Approved release candidate.
- Required approvals.
- Production environment readiness.
- Configuration/secret readiness.
- Database migration readiness.
- Rollback strategy.
- Monitoring/observability.
- Deployment authorization.
- Post-deployment smoke test.
- Deployment result linked to exact release candidate.

7. Production Deployment

- Deploy exact approved candidate.
- Record deployment timestamp and actor/agent.
- Run smoke tests.
- Validate critical routes.
- Validate authentication.
- Validate core API/database paths.
- Validate primary business workflow.
- Check monitoring/logging.
- Check critical runtime errors.
- Mark production release successful only after required smoke checks pass.

8. Production Failure / Rollback

- Detect failed smoke/health checks.
- Classify incident.
- Pause completion workflow.
- Rollback or execute approved recovery.
- Re-run smoke tests.
- Notify required stakeholders.
- Record incident evidence.
- Create corrective task.
- Do not close project while a release-blocking production issue remains unresolved.

9. Handover Package

- Final approved scope.
- Final UI/design baseline.
- Final prototype/build references where applicable.
- Production application URL/environment information.
- Release/build/version identifier.
- Source-code handover where contractually included.
- Repository/access transfer through secure mechanisms.
- Deployment/configuration documentation.
- Database/schema/migration documentation where applicable.
- API documentation.
- Admin/user guide.
- Technical architecture/documentation where included.
- Credentials/access transfer through secure channels.
- Known limitations/open non-blocking issues.
- Maintenance/support terms.
- Warranty/support period.
- Final invoices/receipts where appropriate.
- Emergency/support contact information.

10. Handover Checklist

- All contractual deliverables present.
- Final build verified.
- Production environment confirmed.
- Required access transferred.
- Documentation delivered.
- Outstanding issues disclosed.
- Monitoring/support details delivered where included.
- Financial status cleared.
- Client review completed.
- Client acceptance recorded.
- Handover date and responsible owner recorded.

11. Secure Access Handover

- Never send passwords or private keys through ordinary chat.
- Use secure credential-transfer mechanisms.
- Use least-privilege access.
- Transfer ownership where contractually required.
- Rotate temporary credentials after handover.
- Remove agency access when appropriate.
- Retain only authorized support access.
- Record access-transfer status without storing raw secrets in ordinary project notes.

12. Client Handover Review

- Present final deliverables.
- Explain production status.
- Explain important operational steps.
- Review documentation.
- Confirm access.
- Review known limitations.
- Confirm support/warranty terms.
- Capture questions.
- Capture acceptance or requested corrections.
- Resolve handover defects before completion where they are blocking.

13. Completion Confirmation

- Completion confirmation references exact project/release version.
- Client confirms the agreed deliverables were received.
- Client acceptance is stored as a formal record.
- Final completion date is recorded.
- Project state transitions to COMPLETED only after mandatory gates pass.
- An internal Admin override requires reason and audit trail.
- Completion does not erase historical project records.

14. Project State Machine

ACTIVE → FINAL_QA → READY_FOR_PRODUCTION → DEPLOYING →
PRODUCTION_VALIDATED → HANDOVER_READY → HANDOVER_IN_PROGRESS →
CLIENT_ACCEPTED → COMPLETED → CUSTOMER_SUCCESS.

- Exception states: BLOCKED, DEPLOYMENT_FAILED, HANDOVER_BLOCKED, PAYMENT_PENDING, CLIENT_ACTION_REQUIRED, DISPUTED, MAINTENANCE.

15. Project Completion Certificate / Record

- Project ID.
- Client.
- Scope version.
- Final release/build.
- Final payment status.
- QA status.
- Production deployment status.
- Handover date.
- Client acceptance.
- Known limitations.
- Support/warranty period.
- Completion owner.
- Completion timestamp.

- Completion record should be immutable/audited.

16. Post-Project Customer Success

- Customer Success takes ownership after completion.
- Confirm client can use the delivered system.
- Monitor onboarding/adoption where included.
- Check for unresolved issues.
- Schedule follow-up according to project type.
- Collect feedback.
- Track satisfaction.
- Identify training/support needs.
- Identify legitimate maintenance opportunities.
- Identify renewal opportunities.
- Identify future scope opportunities without misrepresenting them as included work.

17. Customer Success Timeline

- Day 0: Handover and acceptance.
- Early follow-up: confirm access, launch/use and immediate blockers.
- Configured follow-up: review adoption, issues and questions.
- Support/warranty window: monitor reported defects.
- Maintenance phase: handle agreed maintenance.
- Periodic review: identify improvements and future requirements.
- Exact timing is configurable by project/service model.

18. Customer Success Agent Responsibilities

- Track completed projects.
- Schedule/check follow-ups.
- Review support history.
- Identify unresolved issues.
- Collect client feedback.
- Summarize adoption/usage signals where available.
- Recommend training/support.
- Identify renewal/maintenance timing.
- Identify potential new requirements.
- Route commercial opportunities to Sales.
- Never promise free work outside contract/policy.

19. Support vs Bug vs Change Request

Production defect covered by warranty/support → Support/Bug workflow.

Minor agreed maintenance → Maintenance workflow.

New functionality → Change Request / Sales workflow.

New project/module → New Quote/Opportunity.

Client confusion/training need → Customer Success/Support.

Paid support beyond included period → Commercial workflow.

20. Warranty / Support Window

- Store start/end dates.
- Define covered defect categories.
- Define response expectations.
- Define excluded requests.
- Link support tickets to original scope/build.
- Do not treat new features as warranty bugs.
- Track support consumption where contract requires.
- Escalate disputed classification.

21. Post-Project Issue Lifecycle

CLIENT REPORTS → TRIAGE → CLASSIFY → VERIFY → FIX/ANSWER → QA → RELEASE IF NEEDED → CLIENT CONFIRMATION → CLOSE.

- Every issue references production version/build.
- Regression is required for important fixes.
- Emergency fixes use controlled deployment policy.

22. Customer Success Communication

- Welcome/handover message.
- Access confirmation.
- Launch confirmation.
- Support instructions.
- Known limitations.
- Maintenance/warranty information.
- Follow-up check-ins.
- Feedback request.
- Renewal/maintenance reminder.
- Future-project conversation when appropriate.
- Communication history remains linked to the project.

23. Client Feedback & Satisfaction

- Collect structured feedback after handover.
- Record satisfaction score where configured.
- Capture qualitative feedback.
- Classify complaint, praise, support issue, product request or business opportunity.
- Escalate serious dissatisfaction.
- Do not manipulate or hide negative feedback.
- Feed recurring issues back into QA, PM and Product/Process improvement.

24. Customer Health

- Project satisfaction.
- Open support issues.
- Payment/account status where appropriate.
- Product adoption/usage where available.
- Response activity.
- Renewal status.
- Support risk.
- Expansion opportunity.
- Health score should be explainable and based on recorded signals.

25. Maintenance Lifecycle

MAINTENANCE_ACTIVE → REQUEST_RECEIVED → TRIAGE → BUG/FIX/CHANGE → IMPLEMENT → QA → RELEASE → CLIENT_CONFIRMATION → CLOSE.

- Maintenance requests retain the original project relationship.
- New scope is separately quoted/approved.

26. Renewal / Retainer

- Track support/maintenance end date.
- Notify before expiry.
- Prepare renewal proposal according to commercial policy.
- Record accepted renewal.
- Create new maintenance period.
- Do not auto-renew without configured authorization.

27. Upsell / Expansion

- Customer Success identifies legitimate expansion needs.
- Opportunity is passed to Sales.
- Sales qualifies need.
- New scope/quote is prepared.
- Client approves commercial terms.
- New project/change request is created.
- Original completed project remains historically complete.

28. Customer Success Handoff to Sales

- Customer need/opportunity.
- Original project context.
- Existing modules.
- Client feedback.
- Known limitations.
- Desired new feature.
- Potential urgency.

- Relevant commercial history where permitted.
- Sales receives structured context rather than a vague message.

29. Data Retention & Project Archive

- Archive completed project records.
- Retain contractual documents according to policy.
- Retain financial records according to applicable retention requirements.
- Retain source/build references according to contract and business policy.
- Retain approval and audit history.
- Archive client access appropriately.
- Do not retain unnecessary secrets.

30. Project Archive State

COMPLETED → ARCHIVING → ARCHIVED.

- Archived projects remain searchable to authorized users.
- Client portal access can become read-only according to policy.
- New work creates a new project/change workflow rather than modifying historical completion records.

31. Customer Success Dashboard

- Recently completed projects.
- Projects awaiting handover.
- Projects in support/warranty.
- Open post-project issues.
- Upcoming follow-ups.
- Renewals due.
- Maintenance contracts.
- Client health.
- Satisfaction feedback.
- Expansion opportunities.
- At-risk customers.

32. Admin Controls

- Configure completion gates.
- Configure final-payment rules.
- Configure handover checklist.
- Configure support/warranty periods.
- Configure follow-up schedules.
- Approve project completion exceptions.
- Override supported states with reason.
- Manage customer-success workflows.
- Control portal archive/access.
- View audit history.

- Pause automated customer communications.
- Configure renewal/upsell routing.

33. PM Agent Responsibilities

- Coordinate final QA.
- Confirm scope completion.
- Coordinate final deliverables.
- Prepare handover.
- Track client acceptance.
- Resolve handover blockers.
- Trigger completion.
- Provide Customer Success with structured context.
- Do not close project before mandatory evidence exists.

34. Finance Agent Responsibilities

- Confirm final invoice.
- Verify final payment.
- Generate receipt.
- Confirm balance/exception state.
- Signal financial clearance to Orchestrator.
- Retain reconciliation evidence.
- Do not approve operational completion solely because payment is received.

35. QA / Release Agent Responsibilities

- Confirm final test evidence.
- Confirm production readiness.
- Validate release candidate.
- Validate post-deployment smoke tests.
- Confirm known limitations.
- Signal production validation.
- Block completion for unresolved mandatory quality issues.

36. Customer Success Agent Guardrails

- Do not invent client satisfaction.
- Do not classify new features as bugs to avoid a sale.
- Do not promise unsupported maintenance.
- Do not expose internal commercial margins.
- Do not modify completed project scope.
- Do not auto-renew or upsell without policy.
- Escalate serious complaints.
- Use evidence from project records.

37. Final Completion Gate

- Scope complete or approved exception.
- Final QA passed.
- Production validated.
- Final payment verified or authorized exception.
- Handover package complete.
- Client acceptance captured where required.
- No blocking support/handover issue.
- Completion record generated.
- Customer Success handoff created.

38. Post-Completion Monitoring

- Production health where monitoring is included.
- Support tickets.
- Critical errors.
- Client complaints.
- Warranty defects.
- Renewal dates.
- Maintenance consumption.
- Customer feedback.
- Expansion opportunities.
- Post-project incidents.

39. Completion Notifications

- Client: project completed and handover available.
- Admin: project completion recorded.
- Customer Success: new completed account.
- Finance: financial close.
- Support: warranty/support start.
- Sales: future opportunity signal where applicable.
- All notifications follow role and privacy policy.

40. Preventing False Completion

- Do not close because all coding tasks are marked done.
- Do not close because final payment arrived if production/handover is incomplete.
- Do not close because deployment succeeded if QA evidence is missing.
- Do not close because client said 'looks good' unless required formal acceptance is captured.
- Do not close with undisclosed blocking defects.
- Do not overwrite historical versions.
- Completion is an evidence-backed state transition.

41. Example Completion Journey

Development accepted → final QA passes → final invoice issued → client pays → Finance verifies payment → release candidate approved → production deployed → smoke tests pass → handover

package prepared → client receives access/documentation → client confirms completion → project marked COMPLETED → Customer Success follow-up created → warranty/support period begins → later feature request becomes a new Change Request/opportunity.

42. Acceptance Criteria

- Final QA is mandatory.
- Production readiness is verified before production.
- Final payment is verified independently.
- Deployment uses an approved release candidate.
- Post-deployment smoke testing is supported.
- Handover package is structured and versioned.
- Secure access transfer is supported.
- Client acceptance is captured where required.
- Project completion is a controlled state.
- Customer Success receives structured handoff.
- Support/warranty lifecycle is tracked.
- Bug vs maintenance vs change request is classified.
- Renewal and upsell workflows are supported.
- Project archive preserves historical evidence.
- Completion exceptions are auditable.
- Agents cannot falsely declare a project completed.

43. Final Architecture

FINAL DEVELOPMENT → FINAL QA → FINAL PAYMENT → PRODUCTION READINESS →
DEPLOYMENT → SMOKE TEST → HANDOVER PACKAGE → CLIENT ACCEPTANCE →
PROJECT COMPLETED → CUSTOMER SUCCESS → SUPPORT/WARRANTY →
MAINTENANCE → RENEWAL/UPSELL

This system closes the delivery loop and creates the bridge from a completed project to a long-term client relationship.

Key outcome: AgencyOS should be able to prove that the project was actually completed, that the client received what was agreed, that production was validated, that payment was cleared, that handover was performed, and that the client is not abandoned after the project closes.